
Fr-om: 
To: 

Subj: 

F. K. KOOB 
Char-lie KLEEMAN 

Memo 

EZ CHEMICAL COMPANY, INC LAUREL & CANAL STS, PHILA., PA 

1. U.S. EPA was r-equested to cor• duet a joint inspection of the 
subject business's pr-emises on 4 Apr-il 89 by Mr-. J. JANDA of the 
Philadelphia Fir-e Depar-tment. He indicated that EZ was thought to 
be in violation of Title III SARA as evidenced by the company's 
official(s) failur-e to comply with the pr-ovisions of a "Cease and 
Desist " or-der- issued by the Philadelphia Licensing and Inspection 
Depar-tment. 

2. I ar-r-ived on scene 0930 5 Apr-il 89 and met with r-epr-esentatives 
fr-om the City of Philadelphia's Managing Dir-ector-'s Office, Fir-e 
Mar-shall's Office, Fir-e Depar-tment, Licensing and Inspection 
Depar-tment, and Solicitor-'s Office. Access to the pr-emises was 
fr-eely given by the oper-ator- and an examination of the pr-oper-ty was 
commenced. 

3. EZ Chemical Company is appr-oximately 1.5 acr-es in size. The 
main building fr-onts on Laur-el Str-eet which is appx. two blocks 
fr-om I 95. Adjacent to the site to the southeast is a meat 
packing/pr-ocessing plant. Due south at 1060 Delawar-e Ave is an 
apar-tment complex. On to the west immediately adjacent to EZ is a 
bus/1 imosine gar-age. The site is situated appx. 1/4 mi 1 e inland 
fr-om the Delawar-e River- and Penn Tr-eaty Par-k. To the south appx 
1/2 mile is Elfr-eth's Alley a National Histor-ical Landmar-k. 

4. The Philadelphia Fir-e Depar-tment r-epor-ted at a meeting held 
at the cone 1 us ion of the joint inspection that the neighbor-ing 
business's have made complaints concerning fuming drums, vapours 
and obnoxious odor-s. The fir-e depar-tment has been r-equired to 
r-espond to a number- of fir-es, sour-ces for- which have been thus far
attr-ibuted to vandals. The local fir-e company tasked with r-esponse 
to fir-es at the site (Engine 29) has expr-essed r-epeatedly concer-n 
over their- ability to adequately r-espond to futur-e fir-es. Engine 
29 has pr-epar-ed a Fir-e and Explosion Contingency Plan specific to 
EZ. 

5. EZ is oper-a ted as a chemic a l "r-ec 1 ama tion" p 1 ant, tempor-ar-y 
chemical stor-age facility, and a pr-oduction plant for- water
tr-eatment and pur-ification chemicals. The site's per-imeter- is 
bounded by a chain link fence which has fallen down along the south 
wester-n pr-oper-ty line. The main yar-d is filled with stacked 55 gal 
dr-ums with and without 1 abel ing. Ther-e ar-e a number- of dr-ums 
labeled Aniline. Empty dr-ums ar-e mixed with full dr-ums. A r-eliable 
inventor-y and site locator- for- the mater-ials r-epor-ted to be onboar-d 
is not available.(encl.1) The main building contains var-ious 
chemicals in 55 gal dr-ums and open car-tons. On the second floor
of the building, the fir-e depar-tment has located a labor-ator-y of 
sor-ts which has been appar-ent 1 y abandoned a 1 ong with a number-



labeled and unlabeled chemicals stor-ed in a haphazar-d fashion. 
(encl.2). Ther-e ar-e thir-ty (30) fixed stor-age tanks in the yar-d. 
(encl.3) On the south wester-n end of the pr-oper-ty a lar-ge bulk 
liquid stor-age tank (appx 70ft height x 60ft diam.) ser-ves as a 
war-ehouse for- a lar-ge number- of damaged dr-ums and container-s some 
of which contain liquids and solid chemicals of an undeter-mined 
identity. Access into the tank is accomplished by hole which has 
been cut in the side of the tank 13r-ge enough for- a 5 ton tr-uck to 
dr-ive thr-ough. 

6. Within the site's per-imeter- ther-e ar-e two sewer- dr-ains. It is 
suspected that a dischar-ge of chemicals into the souther-n dr-ain has 
taken place as evidenced by discolor-ation of the gr-ound immediately 
adjacent to the dr-ain and also by the pr-esence of an undeter-mined 
chemical puddled on the gr-ound appx one foot fr-om the dr-ain • The 
r-un off fr-om the pr-oper-ty empties into the str-eet and dischar-ges 
into a sewer- culver-t adjacent to the facility's main gate. This 
sewer- is r-epor-ted to empty into the Philadelphia's water- tr-eatment 
plant however- dur-ing per-iods of heavy r-ainfall r-unoff is dir-ectly 
dischar-ged into the Delawar-e River-. 

7. The Philadelphia Fir-e Depar-tment has expr-essed a str-ong concer-n 
over- the potential thr-eat of fir-e and explosion due to incompatible 
stor-age of HAZ MAT's or- ar-son. Potential impact on sur-r-ounding 
population and major- tr-anspor-tation ar-ter-ies as a r-esult of the 
afor-ementioned is significant. 

_f/p"'/~ F.;;/ KOOB 

Encl. 1 EZ Self Repor-ted Site Inventor-y 
2 Phila. Fir-e Depar-t. Lab Inventor-y 
3. Above Gr-ound Stor-age Tank Inventor-y 
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E. FUNDING REQUEST DRAFTED FOR RA REVIEW ON 4/7/89. 

F. SAFETY PLAN PREPARED. ARRANGEMENTS MADE FOR MOBILE COMMAND 
POST TO BE ON SCENE TOMORROW 4/7/89. 

III. FUTURE PLANS 

A. OSCs TO BRIEF REGIONAL ADMINISTRATOR ON 4/7/89 TO EFFECT 
EXPEDITIOUS FUNDING OF THIS SITE. 

B. REGIONAL ERCS (GUARDIAN) TO BE ACTIVATED AND ON SITE 4/7/89. 

C. OSCs AND TAT TO COORDINATE LOGISTICS OF MOBILIZATION. 

D. OSCs AND TAT TO COORDINATE WITH PFD FOR CONTINGENCY PLANNING 

E. FOLLOWING RA APPROVAL OF PROJECT: 

- SECURITY GUARDS TO BE OBTAINED TO RELIEVE PPD PERSONNEL. 

- BREACHES IN FENCE TO BE REPAIRED OR REPLACED 4/7/89. 

- OPA SINCLAIR TO COORDINATE PRESS RELEASE; NEWS MEDIA 
EXPECTED ON SCENE 4/7/89. 

F. CRES TO INVESTIGATE OTHER VIABLE PRPs FROM DRUM LABELS OR 
POSSIBLE CLIENT LISTINGS/RECORDS. 

JERRY HESTON. OSC 
GEORGE ENGLISH, OSC 
EPA REGION III 
PHILADELPHIA. PA 
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To: 
To: 
To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

ERD/OERR {EPA5511) 
JACK.OWENS CEPA93012) 
G.CRYSTALL (EPA93028) 
REGION03.TAT (EPA9322) 
C.KLEEMAN CEPA9340) 
RRC ( EPA937 4) 
REGION03.TAT CEPA9322) Delivered: 
EMERGENCY RESPONSE TO EZ CHEMICAL 
IPM-163-900719-083240499 

POLREP#1 AND FINAL 
EMERGENCY Response-EZ CHEMICAL 
PHILADELPHIA, PA 

Thu 19-July-90 9:14 EDT Sys 16 

ATTN GREGG CRYSTALL, CHARLIE KLEEMAN AND STEPHEN LUTFIG 

SITUATION (2000 HOURS JULY 18, 1990) 

A. PHILADELPHIA FIREMEN WERE CALLED SOMETIME IN THE MORNING TO 
SPRAY DOWN LAUREL STREET BECAUSE THERE WAS OIL ON IT. LATER 
THEY RESPONDED TO COMPLAINTS BY MOTORISTS THAT THE LIQUID ON THE 
STREET WAS CAUSING THE PAINT TO COME OFF THEIR VEHICLES. 

B. EPA WAS CONTACTED AT 1500 HRS. BY THE PHILADELPHIA FIRE 
DEPARTMENT AFTER AN INVESTIGATION OF THE SPILL INDICATED THAT 
THE FLUID WAS COMING FROM THE EZ CHEMICAL SITE. 

C. OSC OWENS AND TAT RESPONDED TO THE SPILL AND FOUND SALVAGE DRUM 
AREA FLOODED. 

ACTIONS TAKEN 

A. OSC AND TAT MET WITH FIRE OFFICIALS AND THE POLICE DEPARTMENT 
ONSITE. OSC AND TAT INVESTIGATED THE SPILL. 

B. THE SPILL CAME FROM A DIKED AREA CONTAINING TANKS 27.28,29 AND 
30. IT WAS APPARENT THAT VANDALS HAD BROKEN INTO THE SITE AND 
OPENED A DRAIN VALVE ON THE DIKE CAUSING APPROXIMATELY 16,500 
GALS TO SPILL OUT OF THE DIKED AREA. IT IS ESTIMATED THAT 
14,000 GALS. LEAKED INTO THE GARAGES OF THE BUILDING, U~DER 
THE BRICK WALL. AND ONTO LAUREL ST. THE REMAINING FLUID STAYED 
ONSITE IN LOW LYING AREAS CREATING A LARGE PUDDLE 20x30 FEET 
AND 6-11'" IN DEPTH. 

C. RECORDS INDICATE THAT TANKS 27 AND 29 WERE FULL OF PLASTICIZER, 
TANK 28 WAS EMPTY, AND TANK 30 WAS 1/4 FULL OF COCONUT OIL. ALL 
OF WHICH ARE NON-HAZARDOUS ACCORDING TO REFERENCE BOOKS. THE 
REST OF THE LIQUID IS ASSUMED TO BE RAINWATER. 

D. TAT PERFORMED AIR MONITORING AND RCRA TESTS TO DETERMINE IF 
MATERIALS ARE HAZARDOUS OR NON-HAZARDOUS. ALL TESTING INDICATED 
NON-HAZ. 
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E. OSC DETERMINED THAT THE MATERIALS ARE NON-HAZARDOUS PER FIELD 
TESTING AND REFERENCES. OSC MADE DECISION TO HAVE ONSITE 
LIQUID (16,500 GALS) PUMPED INTO STORM SEWER CWITH CITY OF 
PHILADELPHIA"S PERMISSION) TO PREVENT ANY FURTHER ACTS OF 
VANDALISM. THE LIQUID ON LAUREL STREET WAS ADDRESSED BY POURING 
SAND TO ABSORB IT. 

FUTURE PLANS 

A. CARDBOARD DRUMS AND CONTAINERS IN GARAGE WILL BE OVERPACKED 
BECAUSE OF WATER DAMAGE. 

JACK OWENS, OSC 
US EPA, REGION III 



' . 

. 
' 

To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

ERD/OERR (EPA5511) 
REGION03.TAT (EPA9322) 
RRC (EPA9374) 
N.COOKE (EPA9814) 
RRC (EPA9374) Delivered: Sun 9-Apr-89 12:54 EDT Sys 11 
POLREP 1, E-Z CHEMICAL SITE, PHILA., PA 
IPM-163-890409-116240271 

SEND A:POL1.EZ 
POLREP 1 
·E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (2000 HOURS, 4/6/89) 

A. ON 4/4/89, THE PHILA. FIRE DEPT. (PFD) REQUESTED THAT EPA 
REGION III CONDUCT A JOINT INSPECTION OF THE E-Z CHEMICAL CO. 
SITE IN PHILADELPHIA. PA. 

B. E-Z CHEMICAL IS APPROX. 1.5 ACRES IN SIZE. AN ESTIMATED 2000 
DRUMS ARE PRESENT IN VARIOUS CONDITIONS. ALSO ON SITE ARE 
APPROX. 30 ABOVE-GROUND TANKS. E-Z REPORTEDLY OPERATED AS A 
RE-PACKAGING FACILITY. TAKING LARGER QUANTITIES OF CHEMICALS AND 
REPACKAGING THEM INTO SMALLER CONTAINERS. THE SITE IS ADJACENT 
TO A MEAT PACKING FIRM, HORSE STABLES. AND A TRANSPORTATION 
SERVICE STATION. THE SITE IS APPROX. ONE BLOCK FROM I-95 AND 
ELEVATED TRAIN LINE AND TWO BLOCKS FROM RESIDENTIAL COMPLEXES. 
THE IMMEDIATE AREA IS MAINLY COMMERCIAL. 

C. OSC KOOB PERFORMED A JOINT INSPECTION WITH THE PHILA. FIRE 
DEPT, L&I, CITY SOLICITOR'S OFFICE. FIRE MARSHALL AND CITY 
MANAGING DIRECTOR'S OFFICE. ACCESS WAS FREELY GIVEN BY THE 
PROPERTY OWNER WHO WAS PRESENT. ACCORING TO CITY OFFICIALS. 
NEIGHBORING BUSINESSES HAVE AT VARIOUS TIMES COMPLAINED OF FUMING 
DRUMS AND OBNOXIOUS ODORS. 

D. L&I SERVED THE FACILITY WITH A CEASE. DESIST AND EVACUATE 
ORDER ON 4/5/89 AFTER THE JOINT INSPECTION. 

E. A MEETING WAS HELD AT 1630 HRS AT EPA REGIONAL OFFICE BETWEEN 
ABC CARNEY, OSC HESTON, OSC KOOB, ENFORCEMENT THOMAS AND TAT 
REGARDING AN EMERGENCY ASSESSMENT TO BE PERFORMED ON 4/6/89. 

21 



F. AN ADDITIONAL INSPECTION WAS CONDUCTED AT 0930 HRS 4/6/89 BY 
EPA (OSCs. OPA,& ENFORCEMENT), TAT. PHILA. WATER DEPT., PFD HAZ 
MAT, PHILA OFFICE OF EMERGENCY MANAGEMENT AND PHILA AIR 
MANAGEMENT. HAPHAZARD STORAGE OF DRUMS AND DETERIORATED FIBER. 
PLASTIC, AND METAL CONTAINERS WAS OBSERVED. DRUM LABELS 
INDICATED THAT INCOMPATIBLE MATERIALS WERE PRESENT WITHOUT 
SEGREGATION. AREAS OF SPILLAGE AND LEAKING CONTAINERS WERE 
OBSERVED AND DOCUMENTED. ALSO LOCATED ON SITE IS A BUILDING OF 
WHICH THE SECOND FLOOR IS A LABORATORY WITH SUSPECTED SHOCK
SENSITIVE MATERIALS AND NUMEROUS UNSEGREGATED INCOMPATIBLE 
MATERIALS. A LARGE TANK (APPROX. 1 MILLION GALS.) WAS ONSITE 
WITH AN ENTRANCE CUT INTO ITS BASE LARGE ENOUGH FOR A TRUCK TO 
DRIVE INTO. THIS AREA APPEARED TO BE A DUMPING AREA, POOLED WITH 
WATER. FOR NUMEROUS UNKNOWN CONTAINERS AND MATERIALS. 

G. MEDIA INTEREST WAS HIGH- THREE LOCAL TELEVISION CREWS ON 
SCENE. OPA SINCLAIR UPDATED MEDIA ON EPA/CITY ACTIONS ON SCENE. 

H. AN OPERATIONS MEETING WAS HELD IMMEDIATELY FOLLOWING THE 
INSPECTION AT THE FIRE DEPT HQ. EPA, TAT, PFD. POLICE. WATER 
DEPT., PHILA. AIR MANAGEMENT AND OEM DISCUSSED FINDINGS OF THE 
INSPECTION, FACILITY BACKGROUND, AND FUTURE PLANS. 

I. PD PROVIDING SECURITY AT SITE SINCE CEASE AND DESIST ORDER. 

J. WEATHER: LIGHT RAIN. 55 DEG. 

II. ACTIONS TAKEN 

A. OSCs HESTON, KOOB. & ENGLISH MET WITH EPA ENFORCEMENT (CRES) 
THOMAS AND KHO TO DISCUSS SCOPE OF WORK TO BE REQUIRED OF 
PROPERTY OWNER. ORC ASSIGNED ASST. REG. COUNSEL WALTERS. 

B. AT 1530 HRS, OSCs HESTON, KOOB AND ENGLISH, CRES THOMAS AND 
KHO, AND ORC WALTERS HELD A CONFERENCE CALL WITH MR. ROBERT 
STACK, THE ATTORNEY FOR THE PROPERTY OWNER. THE SCOPE OF WORK 
WAS RELAYED TO STACK, WHO STATED THAT HE WOULD ADVISE HIS CLIENT 
TO GRANT ACCESS AND COOPERATE FULLY WITH EPA ACTIONS; HOWEVER, 
HIS CLIENT DOES NOT HAVE THE FINANCIAL RESOURCES NECESSARY TO 
PERFORM THE REQUIRED WORK. ORC WALTERS FAX'D ACCESS CONSENT 
AGREEMENT TO STACK FOR SIGNATURE. 

C. OSC HESTON DISCUSSED WITH CRES ASPECTS OF THE OWNER'S LIMITED 
ACCESS TO THE SITE AS DECREED BY L&I CEASE & DESIST. CRES TO 
COORDINATE WITH L&I IF PROPERTY OWNER CAN ASSIST IN DRUM 
IDENTIFICATIONS. 

D. CITY FIRE MARSHALL CERTIFIED VERBALLY TO OSC ENGLISH THAT THE 
SITE IS A FIRE AND EXPLOSION THREAT. PFD HAS HAD IN PLACE A 
CONTINGENCY PLAN SPECIFIC TO THIS 
SITE. 
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To: 
To: 
To: 
To: 

ERD/OERR (EPA5511) 
J.LUFFY CEPA9314) 
REGION03.TAT CEPA9322) 
RRC CEPA9374) 

From: RRC CEPA9374) Delivered: Fri 14-Apr-89 9:37 EDT Sys 163 (I 

Subject: 
Mail Id: 

POLREP 8 
IPM-163-890414-086571156 

E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (2000 HOURS, THURSDAY 4/13/89) 

A. WEEKLY UPDATE: RA ACTIVATED $250K ON 4/7/89 TO START 
MITIGATION MEASURES AT E-Z CHEMICAL SITE. ADD'L FUNDING 
REQUEST TO BE SUBMITTED ASAP. 665 EMPTY DRUMS REMOVED TO DATE 
TO FACILITATE STAGING AREAS. 30 TANKS SAMPLED. CRES OBTAINS 
OFFICE FILES. MEDIA INTEREST HIGH. OSC COORDINATING WITH OPA. 
CRES, OCI, FIRE DEPT, POLICE DEPT, OES, AND OTHER STATE/LOCAL 
AGENCIES. 

B. VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

C. PERSONNEL ON SCENE: EPA-6 
TAT-5 
ERCS-14 
PFD-12 
OTHER-5 

D. WEATHER: PARTLY SUNNY, WINDS FROM THE WEST. LIGHT AND 
VARIABLE, TEMPS. 40'S TO 50'S. 

E. EPA CONTINUES TO COORDINATE WITH PHILA. FIRE DEPT. ON 
SITE OPERATIONS AND CONTINGENCIES. 

F. ESTIMATED COST TO DATE: (COB 4/12/89) 

AGENCY 
REGIONAL ERCS 
TAT 
EPA DIRECT 
EPA INDIRECT 
CONTINGENCY 

TOTAL PROJECT 

COST TO DATE 
$ 60,750 

15,287 
3.788 
6.240 

$ 86,065 

CEILING 
$150,000 

35,000 
20.000 
25,000 
20,000 

$250,000 

G. ADDITIONAL FUNDING REQUEST DRAFTED FOR SUBMISSION. 

H. FILES OBTAINED FROM E-Z CHEMICAL OFFICE. 

I. PRP EXPRESSES INTEREST IN REMOVING PRODUCT. 
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J. REMOVAL OF EMPTY DRUMS TO PROVIDE ROOM FOR STAGING AREA 
INITIATED. 

II. ACTIONS TAKEN 

A. EMPTY DRUMS REMOVED THIS DATE: 
EPA: 531 DRUMS REMOVED TO WADCO DRUM RECYCLER IN BALTIMORE. 
MD. KESSLER CHEMICAL CO: 134 NEW EMPTIES UNDER BILL OF LADING. 
VISQUEEN AND PALLETS REMOVED FROM CANAL STREET. 

B. PERIMETER AIR MONITORING INDICATED UP TO 3 PPM ABOVE 
BACKGROUND DURING DRUM RELOCATION/REMOVAL. ACTION LEVEL IS 5 
PPM. 

C. ERGS COMPLETED CONSTRUCTION OF FENCE AND GATE AT EACH END OF 
CANAL STREET. OSC APPROVES ADDITIONAL AFTERHOURS SECURITY TO 
AVOID VANDALISM. PFD AND PPD EXPRESSED CONCERN OVER VANDALISM 
OF 4/12. 

D. CRES ON SCENE TO OBTAIN CLIENT AND PRODUCT INVENTORY RECORDS 
FROM E-Z CHEMICAL OFFICE. OWNER AND SON PRESENT. 

E. EPA OCI ADDUDLE ON SCENE TO COLLECT INFORMATION FOR CASE. 
POSSIBILITY OF SAMPLES NEEDED TO BE TAKEN. 

F. B.E.S. REPS ON SCENE REPRESENTING PROPERTY OWNER. TAT 
ACCOMPANIED BES ON SITE TO EVALUATE SITE. BES TO PROVIDE 
OWNER WITH ESTIMATE FOR CLEANUP. 

G. ERCS CONTINUED CONSTRUCTION OF A SAMPLE PREPARATION/DECON 
SHELTER IN THE DECON AREA. 

H. PFD HAZMAT CHIEF JANDA ON SCENE TO REVIEW CONTINGENCY PLAN FOR 
SITE WITH OSC ENGLISH. CHIEF JANDA APPROVED AND SIGNED PLAN. 

I. MANUFACTURER REP ON SCENE TO SPEAK WITH OSC REGARDING 
RECOVERY OF HIS PRODUCT AND CONTAINERS. REP SAW SOME OF THE 
MATERIAL ON TV NEWS. REP TO SEND LETTER TO OSC STATING WHAT 
CO. BELIEVES WAS SENT TO E-Z. REP INFORMED THAT 
PRODUCT/CONTAINERS ARE INACCESSIBLE AT THIS TIME AND CAN BE 
MOVED NEAR THE PERIMETER SO REP CAN POSITIVELY IDENTIFY THEM: 
ESTIMATED TIME FRAME IS THREE WEEKS. 

J. ADDITIONAL FUNDING REQUEST SUBMITTED TO OSC HESTON FOR REVIEW 
AND FINALIZATION. 

3 
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III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTATION OF SITE 
ACTIVITIES. 

B. ERCS TO CONTINUE REMOVING EMPTY DRUMS FROM SITE. 

C. OSC AWAITS AIR SAMPLE ANALYTICAL RESULTS. 

D. OSC TO CONTINUE COORDINATING CONTINGENCY PLAN WITH PPD AND 
PFD FOR REVIEW AND APPROVAL. 

E. ADDITIONAL FUNDING REQUEST TO BE SUBMITTED ASAP. 

JERRY HESTON, OSC 
GEORGE W. ENGLISH. OSC 
U.S. EPA, REGION III 
PHILADELPHIA, PA. 
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.. 
To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

.POLREP 9 

ERD/OERR (EPA5511) 
J.LUFFY CEPA9314) 
REGION03.TAT (EPA9322) 
RRC ( EPA937 4) 
RRC (EPA9374) Delivered: 
POLREP 9 E-Z CHEMICAL SITE 
IPM-163-890415-124350098 

E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 

Sat 15-Apr-89 13:48 EDT Sys 163 ( 

ATTN: TIM FIELDS. STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS. FRIDAY 4/14/89) 

A. VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-3 
TAT-5 
ERCS-17 
PFD-1 
PPD-1 
OTHER-2 

C. WEATHER: LIGHT AND VARIABLE WINDS, TEMPS. 40'S TO 70'S. 

D. EPA CONTINUES TO COORDINATE WITH PHILA. FIRE DEPT. ON 
SITE OPERATIONS AND CONTINGENCIES. 

E. MEDIA INTEREST HIGH; OPA ON SCENE TO COORDINATE WITH TV AND 
NEWSPAPER REPORTERS AND CIVIC ASSN. 

F. ESTIMATED COST TO DATE: (COB 4/13/89) 

AGENCY COST TO DATE CEILING 
REGIONAL ERCS $ 72,667 $150.000 
TAT 17.241 35,000 
EPA DIRECT 4,430 20.000 
EPA INDIRECT 7,332 25.000 
CONTINGENCY 0 20,000 
-------------- ------- -------
TOTAL PROJECT $101,670 $250.000 

G. ADDITIONAL FUNDING REQUEST DRAFTED FOR SUBMISSION. 

H. REMOVAL OF EMPTY DRUMS TO PROVIDE ROOM FOR STAGING AREA 
CONTINUES. 
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II. ACTIONS TAKEN 

~- REMOVAL OF EMPTY DRUMS CONTINUED. DRUMS TRANSPORTED TO WADCO 
BALTIMORE. INC. 
DRUMS TRANSPORTED OFF SITE THIS DATE: 541 
TOTAL TO DATE: 1072 

B. PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS 
LEAVING THE SITE. 

C. ERGS CONTINUED CONSTRUCTION OF A SAMPLE PREPARATION/DECON 
SHELTER IN THE DECON AREA. 

D. ADDITIONAL FUNDING REQUEST SUBMITTED TO OSC HESTON FOR REVIEW 
AND FINALIZATION. PROPOSED COSTS COORDINATED WITH FAS ON 
SCENE. 

E. CRES OBTAINED INFORMATION FROM MANUFACTURER REGARDING 
MATERIALS BELIEVED TO BE ON SITE. 

F. FRONT END LOADER DECONTAMINATED FOR DEMOBILIZATION. 

G. HEAT STRESS BECAME A PROBLEM THAT HAMPERED OPERATIONS. 

H. OSC RECEIVED LETTER FROM OWNER OF O'STEEN TRANSPORTATION AND 
PROPERTY ON WHICH COMMAND POST IS SITUATED. OWNER STATED THAT 
EMPLOYEES HAVE COMPLAINED OF ILLNESSES AND AT LEAST TWO HAVE 
QUIT TO AVOID THE "RISK OF BEING EXPOSED TO ANY DANGER". 

I. PPD ON SCENE TO REVIEW AND APPROVE CONTINGENCY PLAN. 

J. PHILA. WATER DEPT. PROVIDES SEWER MAP TO OSC. 

III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTATING SITE 
ACTIVITIES. 

B. ERGS TO CONTINUE REMOVING EMPTY DRUMS FROM SITE. 

C. OSC AWAITS AIR SAMPLE ANALYTICAL RESULTS. 

D. OSC TO CONTINUE COORDINATING CONTINGENCY PLAN WITH PPD AND 
PFD FOR REVIEW AND APPROVAL. 

E. ADDITIONAL FUNDING REQUEST TO BE SUBMITTED ASAP. 

F. OSC TO REPLY TO O'STEEN LETTER. 

JERRY HESTON. OSC 
GEORGE W. ENGLISH, OSC 
U.S. EPA, REGION III 
PHILADELPHIA. PA. 
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To: 
To: 
To: 
To: 

ERD/OERR CEPA5511) 
J.LUFFY (EPA9314) 
REGION03.TAT CEPA9322) 
RRC (EPA9374) 

From: REGION03.TAT CEPA9322) Delivered: Mon 17-Apr-89 16:21 EDT Sy1 
Subject: 
Mail Id: 

POLREP 10 

POLREP10 
IPM-163-890417-147170144 

E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS, SUNDAY 4/16/89) 

A. VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-2 
TAT-4 
ERCS-10 

C. WEATHER: SATURDAY: HEAVY RAIN, 50'S 
SUNDAY: LIGHT AND VARIABLE WINDS, TEMPS. 40'S TO 50'S. 

D. ESTIMATED COST TO DATE: (COB 4/15/89) 

AGENCY COST TO DATE CEILING 
REGIONAL ER.CS $ 91,548 $150,000 
TAT 20,762 35,000 
EPA DIRECT 5,899 20,000 
EPA INDIRECT 9,724 25.000 
CONTINGENCY 20.000 
-------------- ------- -------
TOTAL PRO,JECT $ 127,933 $250,000 

E. ADDITIONAL FUNDING REQUEST DRAFTED FOR SUBMISSION. 

F. REMOVAL OF EMPTY DRUMS TO PROVIDE ROOM FOR STAGING 
CONTINUES. 

II. ACTIONS TAKEN 

A. REMOVAL OF EMPTY DR.UMS TO WADCO, INC CONTINUED 
DRUMS TRANSPORTED OFF SITE THIS DATE: 250 
TOTAL TO DATE: 1322 

AREA 

B. PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS 
LEAVING THE SITE. 

C. ADDITIONAL FUNDING REQUEST SUBMITTED TO OSC HESTON FOR REVIEW 
AND FINALIZATION. PROPOSED COSTS COORDINATED WITH FAO MESSIMER 
ON SCENE. 
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D. HEAVY RAIN ON SATURDAY CREATED RUNOFF WHICH HAMPERED 
OPERATIONS. A SUMP HOLE WAS INSTALLED IN O"STEEN PARKING LOT 
NEXT TO SITE FENCE TO DIVERT RUNOFF AROUND THE SITE. 

E. CONTRUCTION OF STAGING AREAS BEGAN IN NEWLY CLEARED AREAS. 

F. AIR SAMPLING RESULTS FOR ANILINE AND PHENOL: 
ANILINE- ALL STATIONS N.D. (MDL IS .07 PPM) 
PHENOL- STATION 3 CANAL STREET .04 PPM 

STATION 1 LAUREL STREET .04 PPM 
ALL OTHERS N.D. (MDL .01 PPM) 

G. TAT PREPARING MORE DETAILED SITE SKETCH FOR INVENTORY 
OPERATIONS. 

H. PFD SUPPLIED SURROUNDING BUSINESS EVACUATION INFO AND 
CONTINGENCY PLAN FOR ATTACHMENT TO SITE-SPECIFIC PLAN. 

I. PROBLEM IDENTIFIED WITH TARDINESS OF SECURITY GUARDS AND 
POOR PERFORMANCE. 

III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTATING SITE 
ACTIVITIES. 

B. ERCS TO CONTINUE REMOVING EMPTY DRUMS FROM SITE. 

C. OSC AWAITS ORGANIC AIR SAMPLE ANALYTICAL RESULTS. 

D. ADDITIONAL FUNDING REQUEST TO BE SUBMITTED ASAP. 

E. OSC TO REPLY TO Or STEEN LETTER. 

F. CONSTRUCTION OF STAGING AREAS TO CONTINUE. 

G. NEW SECURITY COMPANY TO BE OBTAINED BY ERCS. 

H. CRES TO CONTINUE TO COORDINATE MANUFACTURER CONTACTS AND INFO. 

JERRY HESTON, OSC 
GEORGE W. ENGLISH, OSC 
U.S. EPA, REGION III 
PHILADELPHIA, PA. 
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To: 
To: 
To: 
To: 

ERD/OERR CEPA5511) 
J.LUFFY (EPA9314) 
REGION03.TAT (EPA9322) 
RRC (EPA9374) 

From: RRC (EPA9374) Delivered: Tue 18-Apr-89 13:26 EDT Sys 163 
Subject: 
Mail Id: 

POLREP 11 

E-Z CHEMICAL SITE POLREP 11 
IPM-163-890418-121000084 

E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS, MONDAY 4/17/89) 

A. VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-11 
TAT-4 
ERCS-13 
PFD-1 
FIRE MARSHALL OFC-1 
OTHER-7 

C. WEATHER: SUNNY, 50'S TO 70'S 

D. ESTIMATED COST TO DATE: (COB 4/16/89) 

AGENCY COST TO DATE 
REGIONAL ERCS $ 99,256 
TAT 22.161 
EPA DIRECT 6,184 
EPA INDIRECT 10,192 
CONTINGENCY 0 
-------------- -------
TOTAL PROJECT $ 137,793 

CEILING 
$150,000 

35,000 
20.000 
25,000 
20,000 

-------
$250,000 

E. REMOVAL OF EMPTY DRUMS TO PROVIDE ROOM FOR STAGING AREA 
CONTINUES. 

II. ACTIONS TAKEN 

A. REMOVAL OF EMPTY DRUMS TO WADCO. INC CONTINUED 
DRUMS TRANSPORTED OFF SITE THIS DATE: 523 
TOTAL TO DATE: 1845 

B. PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS 
LEAVING THE SITE. 

C. ADDITIONAL FUNDING REQUEST SUBMITTED TO OSC HESTON FOR REVIEW 
AND FINALIZATION. 
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D. HEAT STRESS HAMPERED OPERATIONS THIS DATE. 

E. CONSTRUCTION OF STAGING AREAS CONTINUED IN NEWLY CLEARED AREAS. 

F. TAT PREPARING MORE DETAILED SITE SKETCH FOR INVENTORY 
OPERATIONS. 

G. TAT ROPED OFF INITIAL 7 AREAS FOR INVENTORY. 

H. CRES THOMAS AND KHO ON SCENE TO COORDINATE MANUFACTURER 
REMOVAL OF PRODUCT. OSC REQUESTS FULL TIME ASSISTANCE FROM 
CRES. 

I. OSC YOUNIS ON SCENE TO TAKE DRUM SAMPLES WITH OCI. 7 SAMPLES 
COLLECTED IN TRIPLICATE. TAT DOCUMENTED WITH PHOTOS AND DRUM 
LOGS. 

J. OPA ON SCENE; SUPPLIED FISHTOWN CIVIC ASSN. WITH LETTER 
DESCRIBING EPA CLEANUP ACTIONS. 

III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTATING SITE 
ACTIVITIES. 

B. ERCS TO CONTINUE REMOVING EMPTY DRUMS FROM SITE. 

C. OSC AWAITS ORGANIC AIR SAMPLE ANALYTICAL RESULTS. 

D. ADDITIONAL FUNDING REQUEST TO BE SUBMITTED 4/18/89. OSC KOOB 
TO CARRY DOCUMENT THROUGH CONCURRENCE CHAIN. 

E. CONSTRUCTION OF STAGING AREAS TO CONTINUE. 

F. NEW SECURITY COMPANY TO BE OBTAINED BY ERCS. 

G. CRES TO CONTINUE TO COORDINATE MANUFACTURER CONTACTS AND INFO. 

H. OSC TO COORDINATE DISPOSAL PARAMETERS FOR TRASH WITH FADER 
AND CITY STREETS DEPT. 

I. OES AND PPD TO BE ON SCENE TOMORROW 4/18 TO SIGN CONTINGENCY 
PLAN. 

JERRY HESTON, OSC 
GEORGE W. ENGLISH, OSC 
U.S. EPA. REGION III 
PHILADELPHIA, PA. 
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To: REGION03.1AT 
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E-Z CHEMICAL CO. SITE 
CEHCLA REMOVAL. PROJECT 

I. SITUATION (1800 HOURS, TUESDAY 4/18/89) 

B. PERSONNEL ON SCENE: EF'A-4 
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8. PERIMETER AIR MONITORING INDICATED NO ELEVAlED READINGS 
lEAVING THE SITE. 
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INCREASE TO $1.951,500. 

D. HEAl STRESS HAMPERED OPERATIONS THIS DATE. 
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SEPARATELY: CRES INFORMED OBC THAT KESSLER MAY REMOVE THEIR 
PRODUCT BY END OF THE WEEK. 

h. POLICE CAPT. GRASSO AND OEM HADALSKI ON SCENE TO REVIEW AND 
APPROVE SITE CONTINGENCY PLAN. OSC PROVIDES PPD AND OES WITH 
c: (J F:· \..: (J F. F' L. {"i !\J ,, 

DISPOSAL PARAMETERS. 

J. TAT OBTAINS OVERVIEW VIDEO ON SITE P~OGRESS. 

k. AIR SAMPLING RESULrS SHOWED ALL COMPOUNDS BELOW MDL c AT 
:::·FF~Ti'·,.!TEF~ LiF HI.rE::. :~: F'F'l'l ~::;Lii .. F.l.JF.' :OICiXIDF DFIFC:·rt::r:' C:li·.l HifF: l·.!E:t,l< 
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III. FUTURE PLANS 

C. CONSTRUCTION OF STAGING AREAS TO CONTINUE AS SPACE BECOMES 



JERRY HESTON. OSC 
GEORGE W. ENGLISH. OSC 
U.S. EPA. REGION IIJ 
PHILADELPHIA. PA. 



To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

POLREP 13 

ERD/OERR CEPA5511) 
J.LUFFY CEPA9314l 
REGION03.TAT CEPA9322) 
RRC CEPA9374) 
RRC CEPA9374) Delivered: 
E-Z CHEMICAL SITE POLREP 13 
IPM-163-890421-074940950 

E-Z CHEMICAL co. SITE 
CERCLA REMovAL PROJECt 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 

Fri 21-Apr-89 8:19 EDT Svs 163 

ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS, WEDNESDAY 4/18/89) 

A. VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-8 
TAT-5 
ERCS-22 
L&I-1 
OTHER-4 

C. WEATHER: SUNNY, 45 TO 65. WINDS LIGHT AND VARIABLE 

D. ADDITIONAL FUNDING REQUEST FOR $1.701,500 APPROVED 4/18/89. 
NEW CEILING NOW $1.951.500. NEW DELIVERY ORDER TO BE ISSUED. 
ESTIMATED COST TO DATE: (COB 4/19/89) 

AGENCY 
REGIONAL ERCS 
TAT 

COST TO DATE 
$132.575 

27.355 
EXTRAMURAL CONTINGENCY 
EPA DIRECT 

0 
8.360 

13,700 EPA INDIRECT 

TOTAL PROJECT $ 181,990 

CEILING 
$ 150,000 

35.000 
20,000 
20.000 
25.000 

$ 250,000 

F. REMOVAL OF EMPTY DRUMS TO PROVIDE ROOM FOR STAGING AREA 
CONTINUES. 

G. STAGING OF DRUMS CONTINUES. 

H. MEDIA INTEREST HIGH. 

II. ACTIONS TAKEN 

A. EMPTY DRUMS LOADED ONTO WADCO TRUCK: INCOMPLETE LOAD THIS 
DATE. TO CONTINUE 4/20. 

B. PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS 
LEAVING THE SITE. 



C. CONSTRUCTION OF STAGING AREAS CONTINUED AND COMPLETED IN 
NEWLY CLEARED AREAS. ADDITIONAL STAGING AREAS TO BE ADDED AS 
SPACE BECOMES AVAILABLE. 

D. CRES COORDINATED WITH OSC ON REMOVAL OF PRODUCT AND 
ADDITIONAL EMPTY DRUMS BY MANUFACTURER. 

E. 140 FULL DRUMS STAGED TO DATE. 

F. L&I ON SCENE TO ARRANGE EMERGENCY CUTOFF OF ELECTRICAL POWER 
TO E-Z BUILDING ON SITE DUE TO FIRE AND EXPLOSION THREAT. 

G. DRUMS IDENTIFIED AS BELONGING TO KESSLER CHEMICAL STAGED 
SEPARATELY: CRES INFORMED OSC THAT KESSLER WILL BE ON SCENE 
THURSDAY. 4/20 TO RECOVER THEIR MATERIAL. BILL OF LADING 
WILL ACCOMPANY SHIPMENT. 

H. SEVERAL TV AND NEWSPAPER PERSONNEL ON SCENE. COORDINATED BY 
OPA ON SCENE. 

I. OPA COORDINATED MEETINGS WITH FISHTOWN CIVIC ASSN FOR FRIDAY 
4/21 AND MONDAY 4/24. 

III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTATING SITE 
ACTIVITIES. 

B. CONSTRUCTION OF STAGING AREAS TO CONTINUE AS SPACE BECOMES 
AVAILABLE. 

C. NEW SECURITY COMPANY TO BE OBTAINED BY ERCS. 

D. CRES TO CONTINUE TO COORDINATE MANUFACTURER CONTACTS AND INFO. 

E. OSC TO COORDINATE DISPOSAL PARAMETERS FOR TRASH WITH PADER. 

F. OSC TO OBTAIN TEMPORARY GENERATOR ID NUMBER FROM PADER. 

G. KESSLER CHEMICAL CO. TO REMOVE PRODUCT TOMORROW 4/20. 

H. STAGING AND INVENTORY TO CONTINUE. 

I. OSC AND TAT TO ATTEND FCA MEETINGS 4/21 AND 4/24. 

JERRY HESTON, OSC 
GEORGE W. ENGLISH. OSC 
U.S. EPA, REGION III 
PHILADELPHIA, PA. 
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To: ERD/OERR CEPA5511) 
To: J.LUFFY CEPA9314) 
To: REGION03.TAT CEPA9322) 
To: RRC CEPA9374) 

From: RRC CEPA9374) Delivered: Fri 21-Apr-89 20:47 EDT Sys 163 
Subject: E-Z CHEMICAL SITE POLREP 14 
Mail Id: IPM-163-890421-187101151 

POLREP 14 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS. STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS. THURSDAY 4/20/89) 

A. VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-6 
TAT-4 
ERCS-17 
OTHER-2 

C. WEATHER: SUNNY. TEMPERATURES BETWEEN 45 & 65 . WINDS LIGHT 
AND VARIABLE. 

D. ADDITIONAL FUNDING REQUEST FOR $1.701.500 APPROVED 4/18/89. 
NEW CEILING NOW $1.951.500. NEW DELIVERY ORDER TO BE ISSUED. 
ESTIMATED COST TO DATE: CCOB 4/19/89) 

AGENCY 
REGIONAL ERCS 
TAT 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

COST TO DATE 
$132.573 

27.291 
8.359 

13.702 
0 

$181.925 

CEILING 
$ 650.000 

100,000 
75.000 

130,000 
150.000 
846.500 

$1.951.500 

F. REMOVAL OF EMPTY DRUMS TO PROVIDE ROOM FOR STAGING AREA 
CONTINUES. 

G. STAGING OF DRUMS CONTINUES. 

H. MEDIA INTEREST HIGH. 

II. ACTIONS TAKEN 

A. EMPTY DRUMS LOADED ONTO WADCO TRUCK: INCOMPLETE LOAD THIS 
DATE. TO CONTINUE 4/21. 

B. PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS 
LEAVING THE SITE. 
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C. TRUCKING COMPANY ON SCENE AT 1200 HOURS THIS DATE TO PICK 

UP KESSLER CHEMICAL PRODUCT DRUMS. ERCS LOADED 58 PRODUCT 
DRUMS: 35 ANILINE. 15 PHENOL AND 8 NITROMETHANE. 
ADDITIONAL KESSLER DRUMS NOT PREVIOUSLY STAGED WERE TAKEN 
FROM ZONE E AND LOADED ONTO THE TRUCK. ONE FULL LOAD OF 
PRODUCT AND EMPTIES REMAIN ON SITE. 

D. OSC CONTACTED FADER THIS DATE FOR A GENERATOR ID# WHICH IS 
PAD987271194. 

E. CRES MET WITH FACILITY OPERATOR THIS DATE. 

F. TRASH AND DUMPSTER SAMPLES SENT FOR RCRA ANALYSIS. 

III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTING SITE 
ACTIVITIES. 

B. CONSTRUCTION OF STAGING AREAS TO CONTINUE AS SPACE BECOMES 
AVAILABLE. 

C. CRES TO CONTINUE TO COORDINATE MANUFACTURER CONTACTS AND INFO. 

D. OSC TO COORDINATE DISPOSAL PARAMETERS FOR TRASH WITH FADER. 

E. STAGING AND INVENTORY TO CONTINUE. 

F. OSC AND TAT TO ATTEND FCA MEETINGS 4/21 AND 4/24. 

G. EPA/OCI. OSC POWELL AND TAT TO SAMPLE 12 DRUMS 4/21/89 FOR 
CRIMINAL INVESTIGATION PURPOSES. 

JERRY HESTON. OSC 
GEORGE W. ENGLISH. OSC 
U.S. EPA. REGION III 
PHILADELPHIA. PA. 
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To: ERD/OERR CEPA5511l 
To: J.LUFFY CEPA9314) 
To: REGION03.TAT CEPA9322) 
To: RRC CEPA9374) 

From: RRC CEPA9374) Delivered: Mon 24-Apr-89 11:49 EDT Sys 16 
Subject: E-Z CHEMICAL SITE POLREP 15 
Mail Id: IPM-163-890424-106490847 

POLREP 15, 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (2100 HOURS, FRIDAY 4/21/89) 

*WEEKLY UPDATE* 58 PRODUCT DRUMS RETURNED TO MANUFACTURER. 
ADJUSTED FIGURES ARE 2012 EMPTY DRUMS REMOVED TO RECYCLER. 134 
NEW EMPTY DRUMS REMOVED TO MANUFACTURER. STAGING AREAS 
CONSTRUCTED. STAGING OF DRUMS BEGAN. CRES CONT. TO CONTACT PRP 
CHEMICAL COMPANIES. 

A. VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-10 
TAT-5 
ERCS-17 
PFD-3 
OTHER-8 

C. WEATHER: SUNNY. TEMPERATURES BETWEEN 45 & 65 , WINDS LIGHT 
AND VARIABLE. 

D. ESTIMATED COST TO DATE: CCOB 4/20/89) 

AGENCY 
REGIONAL ERCS 
TAT 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

COST TO DATE 
$138.281 

28,142 
9.115 

14.976 

$190.514 

CEILING 
$ 650.000 

100.000 
75,000 

130.000 
150.000 
846,500 

$1.951.500 

E. REMOVAL OF EMPTY DRUMS TO PROVIDE FOR STAGING AREA 
CONTINUES. 

F. STAGING OF DRUMS CONTINUES. 

G. POTENTIAL SHOCK-SENSITIVE DRUMS DISCOVERED ON SITE. 
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II. ACTIONS TAKEN 

A. PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS 
LEAVING THE SITE. 

B. 55-GALLON DRUMS OF ANHYDROUS ETHYL ETHER DISCOVERED IN TWO 
AREAS THIS DATE. DRUMS WERE IN VARIOUS CONDITIONS AFTER BEING 
EXPOSED TO THE ELEMENTS: TWO WERE BULDGING. TWO DRUMS WERE 
FOUND IN DRUM RELOCATION AREA AND POSSIBLY FOUR IN THE 
LOADING DOCK AREA. ON SITE OPERATIONS CLOSED DOWN WHILE 
INFORMATION WAS GATHERED. 

C. SON OF OPERATOR OF E-Z CHEMICAL CONTACTED BY PHONE FOR 
ADDITIONAL INFORMATION REGARDING ETHER DRUMS. SIX DRUMS 
BELIEVED TO BE ON SITE: DRUMS WERE PURCHASED FROM 
MANUFACTURER OR DISTRIBUTOR BY THIRD PARTY BUYER AND WERE 
BEING STORED FOR BUYER. 

D. MANUFACTURER/DISTRIBUTOR CONTACTED. LOT NUMBER FROM DRUM 
LABELS GIVEN: DETERMINED THAT PRODUCT WAS MANUFACTURED IN 
OCTOBER 1985. MANUFACTURER FAX'D MSDS ON PRODUCT TO SITE. 

E. OSC INFORMED OEM OF SITE SITUATION: OEM REP ALSO LEPC CHAIR. 

F. OSC INFORMED PFD OF ETHER DISCOVERY AND SITE STATUS. 

G. CHEMIST FOR MANUFACTURER CONTACTED FOR HANDLING INFO AND 
CHARACTERISTICS. PEROXIDE FORMATION PROBABLE GIVEN AGE OF 
MATERIAL. 

H. OSC CONTACTS ERT CIBULSKIS- ERT CONFIRMED MATERIAL NEEDS TO 
BE ISOLATED AND PROTECTED FROM LIGHT. 

I. ERCS CONSTRUCTED TARPS OVER ETHER DRUMS TO PROTECT KEEP FROM 
SUNLIGHT. 

J. OPA HOLDS ON SCENE MEETING WITH SEVERAL MEMBERS/REPS OF 
FISHTOWN CIVIC ASSOCIATION. 

K. CRES ON SCENE TO MEEET WITH CHEMICAL CO PRP AND OSC. PRP 
PROVIDED LIST OF PRODUCT BELIEVED TO BE ON SITE. DRUMS ARE 
IN VARIOUS AREAS OF THE SITE AND MOST DO NOT HAVE CO. NAME 
AND ARE INACCESSIBLE AT THIS TIME. 

L. OSC POWELL ON SCENE TO COLLECT SAMPLES WITH OCI REPS FOR 
CRIMINAL INVESTIGATION PURPOSES. 11 SAMPLES COLLECTED IN 
TRIPLICATE AND PROPERLY SHIPPED TO NEIC. 

M. SAMPLES FROM LEAKING TANK AND TWO TANKERS CONTAINING SOLIDS 
SENT FOR RCRA ANALYSIS. 

N. WESTERN RESPONSE SECTION CHIEF KLEEMAN ON SCENE THIS DATE. 
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III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTING SITE 
ACTIVITIES. 

B. ETHER DRUMS TO BE ISOLATED. DUE TO CROWDED CONDITIONS ON 
SITE. ADDITIONAL STAGING WILL BE REQUIRED TO HOLD RELOCATED 
DRUMS SURROUNDING ETHERS. 

C. CRES TO CONTINUE TO COORDINATE MANUFACTURER CONTACTS AND INFO. 

D. STAGING AND INVENTORY TO CONTINUE. 

E. OSC AND TAT TO ATTEND FCA MEETING 4/24. 

F. SITE TO BE SECURED OVER WEEKEND OF 4/22 AND 4/23 TO REST 
SITE PERSONNEL. 

JERRY HESTON. OSC 
GEORGE W. ENGLISH. OSC 
U.S. EPA. REGION III 
PHILADELPHIA. PA. 
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To: ERD/OERR CEPA5511l 
To: J.LUFFY CEPA9314) 
To: 
To: 

From: 
Subject: 
Mail Id: 

POLREP 16 

REGION03.TAT CEPA9322) 
RRC CEPA9374) 
RRC CEPA9374) Delivered: 
E-Z CHEMICAL SITE. POLREP 16 
IPM-163-890425-110611163 

E-Z CHEMICAL CO. SITE 
CERCLUJREMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 

Tue 25-Apr-89 12:17 EDT Sys 16~ 

ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (2100 HOURS. MONDAY 4/24/89) 

A. VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-7 
TAT-5 
ERCS-18 
OTHER-2 

C. WEATHER: SUNNY. TEMPERATURES BETWEEN 45 & 65 . WINDS LIGHT 
AND VARIABLE. 

D. ESTIMATED COST TO DATE: (COB 4/23/89) 

AGENCY 
REGIONAL ERCS 
TAT 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

COST TO DATE 
$147,890 

33,495 
10.390 
17.090 

$208,865 

CEILING 
$ 650,000 

100,000 
75,000 

130.000 
150,000 
846.500 

$1.951.500 

E. REMOVAL OF EMPTY DRUMS TO PROVIDE FOR STAGING AREA 
CONTINUES. 

F. CONSULTING CONTRACTORS CONTACTED FOR POTENTIAL SHOCK
SENSITIVE DRUMS DISCOVERED ON SITE 4/21. BANNERGUARD AND 
TARPS REMAIN IN THESE AREAS. 

II. ACTIONS TAKEN 

A. PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS 
LEAVING THE SITE. 
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B. SIX 55-GALLON DRUMS OF ANHYDROUS ETHYL ETHER DISCOVERED IN 
TWO AREAS 4/21. SEVERAL CONTACTS TO MANUFACTURERS WERE MADE 
FOR INFORMATION REGARDING THE MATERIAL. THE SITE AREAS 
REMAINED SECURED OVER THE WEEKEND. ADVICE FOR PROCEDURES FOR 
OPENING. SAMPLING AND TRANSFERRING THE DRUMS WAS GIVEN. 
INHIBITOR BHT TO BE ADDED. 

C. CRES ON SCENE. MET WITH OPERATOR ON SCENE AND CONTACTED 
ADDITIONAL MANUFACTURERS OF PRODUCTS ON SCENE. OPERATOR 
IDENTIFIED CONTENTS OF NUMEROUS CONTAINERS VISIBLE FROM SITE 
PERIMETER. 

D. MEDIA ON SCENE TO FILM OPERATIONS. OPA COORDINATED WITH 
PRESS. 

E. OLD PALLETS AND EMPTIES REMOVED TO PROVIDE SPACE FOR 
ADDITIONAL STAGING. CONSTRUCTION OF ADDITIONAL STAGING 
CONTINUES. 

F. KESSLER CHEMICAL MADE ARRANGEMENTS TO BE ON SCENE TOMORROW 
4/25 TO REMOVE ADDITIONAL PRODUCT AND EMPTY DRUMS STAGED ON 
SITE. 

G. OSC. OPA. TAT. PFD AND PPD ATTENDED FISHTOWN CIVIC ASSN. 
MEETING AT 1900 HOURS. OSC. OPA AND POLICE ADDRESSED 
RESIDENTS' CONCERNS REGARDING HEALTH THREAT AND SECURITY. 

H. POTENTIAL CONTRACTOR ON SCENE TO VIEW ETHER SITUATION. 

III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTING SITE 
ACTIVITIES. 

B. ETHER DRUMS TO BE ISOLATED. DUE TO CROWDED CONDITIONS ON 
SITE. ADDITIONAL STAGING WILL BE REQUIRED TO HOLD RELOCATED 
DRUMS SURROUNDING ETHERS. 

C. CRES TO CONTINUE TO COORDINATE MANUFACTURER CONTACTS AND INFO. 

D. ADDITIONAL PRODUCT AND EMPTY DRUMS TO BE REMOVED BY 
MANUFACTURER. 

E. OSC AWAITS TRASH/DEBRIS DISPOSAL ANALYSIS. 

12 
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F. ADDITIONAL MANUFACTURERS TO BE ON SCENE WED. 4/26 TO CLAIM 
PRODUCT. 

G. PROPOSALS FROM REACTIVES CONTRACTOR TO BE RECEIVED 4/25. 

H. ETHER OPERATIONS PLANS AND CONTINGENCIES TO BE FORMULATED. 

I. OSC TO COORDINATE WITH LOCAL RESPONDERS AND EMERGENCY 
MANAGEMENT. 

GEORGE W. ENGLISH. OSC 
U.S. EPA. REGION III 
PHILADELPHIA. PA. 
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TCJ: E::f.:;:D/UF:F:F~ (EF'(:l;'':i5:!. :!.1 
To: J.VINISKI CEPA9314l 
TCJ: REGION03.TAT CEPA9322l 
To: RRC CEPA9374) 

From: RRC <EPA9374l Delivered: Fri 28-Apr-89 8:19 EDT Sys 163 
Subject: E-Z CHEMICAL, POLREP :1.7 
1···1<::•. :i. 1 I d :: I F•ivl-·1. 62;:-···flC}(l42B-···074d6066~5 

F'OLREP 17 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
F'H I L..ADE:::L..P!···I I(~, Pr~ 

ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION <1800 HOURS, TUESDAY 4/25/89) 

A. PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-3 
Tt~T-···4 

E:F;:CS··· .. :l.B 
iJ.ri···IE:P·····.I. 

C. WEATHER: SUNNY, 
{\ND '..JPiF~ I {iBLE. 

TEMPERATURES BETWEEN 

D. I::~~)Tlt·I(1TED CO:~:;T TD D(.4T.E: CCOE3 <1,..·24/89) 
AGENCY COST TO DATE 

i~E:b I ON(~L.. EF;:c~:3 

·r1:1T 
EF'P, D I h:ECT 
EF'(1 I 1\ID I f:.:E::C"I'" 
PROJECT CONTINbENCY 
UNALLOCATED FUNDS 

1 :;;::, ::~:oo 

l:::·t:::· ·:) 
••• ..1 ~.J (:·~ HO, t.>J I r-m :::; L I mrr 

CEIL..INb 
$ 6:so, ooo 

:1. (H) 1 ()(H) 

'7~5' ()(J() 

:1. ~~:o, ooo 
l ~;:j(l 1 (H)() 

846, ;'.::;oo 

E. REMOVAL. OF EMPTY DRUMS TO PRDVIDE ROOM FOR STAGING AREAS 
CUNT. I NUE:f3. 

r. CONSULTING CONTRACTORS CONTACTED FOR POTENTIAL SHOCK
SENSITIVE DRUMS DISCOVERED ON SITE 4/21. 8ANNERl3UARD AND 
TARPS REMAIN IN THESE AREAS. 

II. ACTIONS TAKEN 

A. AIR MONITORING INDICATED NO ELEVATED READINGS AROUND THE 
PERIMETER OF THE SITE. 

8. USC KOOB IN HOT ZONE DURING MORNING HOURS TO OVERSEE SITE 
m=·EF:;:(rr I Ol\1~3. 
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C. LOADING OF EMPTY DRUMS INTO THE WADCO TRAILER COMPLETED. 
TRUCK TO DEPART SITE TOMORROW AND NEW TRUCK TO BE STAGED FOR 
ADDITIONAL EMPTY DRUMS. 

D. KESSLER TRUCK ON SCENE TO PICK UP PRODUCT AND EMPTIES. 
PRODUCT DRUMS ON THIS SHIPMENT TO KESSLER INCLUDE: 

1- ANILINE 
6- ORTHO-NITROCHLOROBENZENE 

14- PHENOL 
18- NITROMETHANE 
57- EMPTY 

FOR A TOTAL OF 96 DRUMS; 39 PRODUCT, 57 EMPTIES 

E. 52 DRUMS REPORTED AS BELONGING TO SYED WERE STAGED IN PRODUCT 
STAGING AREA FOR SCHEDULED PICK UP 4/26/89. CRES TO BE 
PRESENT. 

r. BIDS FOR THE HANDLING OF THE ETHYL ETHER RECEIVED BY ERCS. 

G. ROLL OFF DUMPSTER ARRIVED ON SITE TO HANDLE PALLETS AND TRASH. 

H. OSC IN TOUCH WITH SECTION CHIEF JARVELA TO DISCUSS OPTIONS 
CONCERNING THE HANDLING OF THE ETHYL ETHER. 

I. OSC CONTACTED ATLANTIC AREA STRIKE TEAM TO REQUEST ON-SITE 
PRESENCE AND ASSISTANCE. TWO MEMBERS DISPATCHED TO PHILA. TO 
ASSESS OPERATIONS. 

J. OPERATIONS PLAN AND AMENDMENTS TO AIR MONITORING PLAN AND 
CONTINGENCY PLAN PREPARED FOR ETHER HANDLING. 

III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTING SITE 
ACTIVITIES. 

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE 
MANUFACTURER CONTACTS AND THE OSC. 

C. ADDITIONAL PRODUCT DRUMS TO BE REMOVED BY MANUFACTURER ON 
4/26/89 

D. ADDITIONAL MANUFACTURERS TO BE ON SCENE WED. 4/26 TO CLAIM 
PRODUCT. 

~. PROPOSALS FROM REACTIVES CONTRACTOR TO BE RECEIVED 4/25. 

F. ETHER OPERATIONAL PLANS AND CONTINGENCIES TO CONTINUE TO 
BE FORMULATED. 

G. TWO STRIKE TEAM PERSONNEL TO BE ON SITE 4/26/89 TO ASSESS 
SITE CONDITIONS. 
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H. TRUCK LOAD OF EMPTY DRUMS TO BE SENT TO WADCO IN BALTIMORE 
4/26/89. AN EMPTY TRAILER WILL BE LEFT ON BITE TO CONTINUE 
REMOVAL OF EMPTY DRUMS. 

I. OBC TO COORDINATE ETHER CONTINGENCIES WITH LOCAL RESPONDERS. 
GEORGE W. ENGLISH~ OSC 
U.S. EPA~ REGION III 
PHILADELPHIA, PA. 
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To: ERD/OERR CEPA5511l 
To: J.VINISKI CEPA9314> 
To~ REGIDN03.TAT CEPA9322l 
To: RRC <EPA9374l 

From: RRC CEPA9374l Delivered: Fri 28-Apr-89 8:20 EDT Sys 163 (6: 

Subject: E-Z CHEMICAL, POLREP 18 

Mail Id: IPM-163-890428-075070974 

POLREP 18 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 

ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS, WEDNESDAY 4/26/89> 

A. PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-5 
USCG/LST-2 
TAT-4 
ERCS-18 
OTHER-6 

C. WEATHER: SUNNY, TEMPERATURES BETWEEN 55 ~ 80, WINDS LIGHT 
AND VARIABLE. 

D. ESTIMATED COST TO DATE: CCOB 4/25/89> 
AGENCY COST TO DATE 

REGIONAL ERCS $ 174,475 $ 
TAT 39,660 
USCG/LST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

1,000 
12,860 
21,190 

CEILING 
650,000 
100,000 

10,000 
75,000 

130,000 
150,000 
836,500 

TOTAL PROJECT * 249,185 $1,951,500 

E. REMOVAL OF EMPTY DRUMS TO PROVIDE ROOM FOR STAGING AREAS 
CONTINUES. 

F. MANUFACTURER ON SCENE TO REMOVE PRODUCT DRUMS. 

II. ACTIONS TAKEN 

A. AIR MONITORING INDICATED NO ELEVATED READINGS AROUND THE 
PERIMETER OF THE SITE. 
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u. OSC KOOB ON SCENE THIS DATE; OSC ENGLISH ABSENT FROM SITE 
DURING MORNING HOURS DUE TO OTHER REGIONAL COMMITMENTS. 

C. LOADING OF EMPTY DRUMS INTO THE WADCO TRAILER COMPLETED. 
287 EMPTY DRUMS TO WADCO <BALTIMORE, MD) THIS DATE. 
TOTAL EMPTY DRUMS REMOVED TO DATE: 2490 

D. MANUFACTURER ON SCENE TO REMOVE PRODUCT; 68 DRUMS OF VARIOUS 
PRODUCT. TOTAL PRODUCT REMOVED TO DATE: 165 DRUMS. 

E. ADDITIONAL BIDS FOR THE HANDLING OF THE ETHYL ETHER RECEIVED 
BY ERCS. 

F. ATLANTIC AREA STRIKE TEAM, 2 PERSONNEL, ARRIVE ON SCENE TO 
REVIEW SAFETY AND COORDINATE WITH OSC REGARDING FUTURE NEEDS 
FOR STRIKE TEAM PRESENCE. 

G. OPERATIONS PLAN AND AMENDMENTS TO AIR MONITORING PLAN AND 
CONTINGENCY PLAN PREPARED FOR ETHER HANDLING. 

H. CRES ON SCENE TO COORDINATE MANUFACTURER CONTACTS AND 
LOGISTICS WITH OSC. 

I. DRUM RELOCATION BEGINS TO CLEAR AREA FOR WORK SPACE FOR ETHER 
HANDLING. 

III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTING SITE 
ACTIVITIES. 

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE 
MANUFACTURER CONTACTS AND THE OSC. 

C. PROPOSALS FROM REACTIVES CONTRACTORS TO BE RECEIVED. 
CONTRACTOR TO BE CHOSEN TOMORROW 4/27/89. 

D. ETHER OPERATIONAL PLANS AND CONTINGENCIES TO CONTINUE TO 
BE FORMULATED. 

E. OSC TO COORDINATE ETHER CONTINGENCIES WITH LOCAL RESPONDERS. 

GEORGE W. ~NGLISH, OSC 
U.S. EPA, REGION III 
PHILADELPHIA, PA. 
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To: ERD/OERR (EPA5511l 
To: J.VINISKI (EPA9314) 
To: 
To: 

From: 
Subject: 
Mail Id: 

C Rj 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 

Mon 1-May-89 9:14 EDT Sys 

ATTN: TIM FIELDS. STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS. THURSDAY 4/27/89) 

A. PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-2 
USCG/LST-2 
TAT-5 
ERCS-16 
PFD-2 
OTHER-2 

C. WEATHER: SUNNY. TEMPERATURES BETWEEN 55 & 80. WINDS LIGHT 
AND VARIABLE. 

D. ESTIMATED COST TO DATE: (COB 4/26/89) 

AGENCY 

REGIONAL ERCS 
TAT 
USCG/LST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

COST TO DATE 

$ 182.285 
41.260 
2.790 

13.335 
21.815 

$ 261.485 

CEILING 

$ 650.000 
100.000 
10.000 
75,000 

130.000 
150.000 
836.500 

$1,951.500 

E. PREPARATION FOR ETHER HANDLING CONTINUES. 

II. ACTIONS TAKEN 

A. AIR MONITORING INDICATED NO ELEVATED READINGS AROUND THE 
PERIMETER OF THE SITE. 

B. OSC ENGLISH ABSENT FROM SITE DURING MORNING AND AFTERNOON 
HOURS DUE TO OTHER REGIONAL COMMITMENTS. 
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C. REACTIVES CONTRACTOR CHOSEN- ENSI TO BE ON SITE SAT 4/29 TO 
REVIEW op~.:;, SETUP, AND PCJ~::'.SIBLY DO DRY RUN FOR ETHER 
HANDLING. 

D. OPERATIONS PLAN AND AMENDMENTS TO AIR MONITORING PLAN AND 
CONTINGENCY PLAN PREPARED FOR ETHER HANDLING. 

E. CRES ON SCENE TO COORDINATE MANUFACTURER CONTACTS AND 
LOGISTICS WITH OSC. 

F. DRUM RELOCATION BEGINS TO CLEAR AREAS D. E AND N FOR WORK 
SPACE FOR ETHER HANDLING. 

III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTING SITE 
ACTIVITIES. 

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE 
MANUFACTURER CONTACTS AND THE OSC. 

C. SETUP FOR ETHER HANDLING OPERATIONS TO TAKE PLACE FRI 4/28 
AND SAT 4/29. 

D. OSC TO COORDINATE WITH LOCAL RESPONDING AGENCIES REGARDING 
ETHER OPERATIONAL PLANS AND CONTINGENCIES TOMORROW 4/28. 

GEORGE W. ENGLISH. OSC 
U.S. EPA. REGION III 
PHILADELPHIA. PA. 



To: 
To: 
To: 
To: 

EIW/OEFR (EPAf)511) 
J.VINISKI (EPA9314) 
BEGION03.TAT CEPA9322) 
BFC (EPA9374) 

From: BEGION03.TAT CEPA9322) Delivered: Tue 2-May-89 12:22 EDT Svs 
Subject: 
Mail Id: 

POLREP 21 

E-Z CHEMICAL POLREP #21 
IPM-163-890502-111390367 

E-Z CHEMICAL CO. SITE 
cERcEA REHovAE PROJEct 
LAUREL AND CANAL STREETS 
PHILADELPHIA. FA 
ATTN: TIM FIELDS. STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS. SUNDAY 4/30/89) 

A. PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-2 
USCG/LAST-2 
TAT-4 
ERCS-11 
PFD-20 
PPD-4 

C. WEATHER: OVERCAST. TEMPERATURES BETWEEN 55 & 65. 
AND VARIABLE. 

D. ESTIMATED COST TO DATE: CCOB 4/20/89) 

AGENCY 

B.EGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PB.OJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

COST TO DATE 

$ 198.549 
45,712 

3.695 
14.824 
24.492 

$ 287.273 

CEILING 

$ 650.000 
100.000 
10.000 
75,000 

130.000 
150.000 
836,500 

$1,951,500 

WINDS LIGHT 

E. ETHER HANDLING COMPLETED 4/29/89 WITHOUT INCIDENT. 

II. ACTIONS TAKEN 

A. DRUM B.ELOCATION CONTINUED. AREAS D, E AND N CLEARED FOR WORK 
SPACE 4/29/89 FOR ETHER HANDLING. 

B. BLAST SHIELD CONSTRUCTION COMPLETED 4/29/89 FOR ETHER HANDLING. 

C. DATA INPUT FOR DRUM INVENTORY CONTINUED. 
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D. AIR MONITORING INDICATED 2 PPM ON THE OVA. EQUIVALENT TO 4 PPM 
ETHYL ETHER. AROUND THE PERIMETER OF THE SITE DURING ETHER 
HANDLING OPERATIONS. 

E. ENSI. REACTIVES CONTRACTOR. COMPLETED ETHER HANDLING 
OPERATIONS. NINE DRUMS AND SEVEN CANS OF SUSPECTED ETHERS 
WERE OPENED IN A BUNKER AREA. SAMPLED FOR PEROXIDE CONTENT 
AND STAGED IN A SECURE AREA. LEVELS OF PEROXIDES WERE LESS 
THAN 3 PPM (LEVELS OF CONCERN WERE 80 PPM) AND REQUIRED NO 
ADDITION OF INHIBITOR. 

III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTING SITE 
ACTIVITIES. 

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE 
MANUFACTURER CONTACTS AND THE OSC. 

C. USCG/LST TO REMAIN TO MONITOR SITE SAFETY. 

D. ARRANGEMENTS MADE BY CRES AND OSC TO HAVE MANUFACTURER REMOVE 
PRODUCT EARLY WEEK OF 5/1. 

E. ERCS TO CONTINUE DRUM STAGING AND RELOCATION. 

F. ERCS TO CONTINUE TO REMOVE EMPTY DRUMS AND TRASH FROM SITE IN 
ORDER TO CREATE WORK SPACE ON THE SITE. 

GEORGE W. ENGLISH. OSC 
U.S. EPA. REGION III 
PHILADELPHIA. PA 
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To: ERD/OERR CEPA5511) 
To: J.VINISKI (EPA9314) 
To: REGION03.TAT CEPA9322) 
To: RRC CEPA9374) 

From: REGION03.TAT (EPA9322) Delivered: Sun 30-Apr-89 8:21 EDT Sys 16 
Subject: ez chemical polrep 20 
Mail Id: IPM-163-890430-075211257 

POLREP 20 
E-Z CHEMICAL co. SITE 
CkHcLA HkMCJVAL PRO.J EC'i 
LAUREL AND CANAL STREETS 
PHILADELPHIA. FA 
ATTN: TIM FIELDS. STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS. FRIDAY 4/28/89) 

A. PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-5 
U:3CG /LST- 2 
TAT-6 
ERCS-17 
PFD-2 
FIRE MARSHALL-2 
PPD-3 
OTHER-4 

C. WEATHER: SUNNY. TEMPERATURES BETWEEN 55 & 80. WINDS LIGHT 
AND VARIABLE. 

D. ESTIMATED COST TO DATE: (COB 4/27/89) 

AGENCY COST TO DATE 
REGIONAL ERCS $ 190.875 
TAT 42.945 
USCG/LST 2.420 
EPA DIRECT 13.670 
EPA INDIRECT 22.540 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PRO.JECT $ 271.450 

CEILING 
$ 650.000 

100.000 
10.000 
75.000 

130,000 
H)O, 000 
836.500 

$1,951.500 

E. PREPARATION FOR ETHER HANDLING CONTINUES. 

F. OSC COORDINATES WITH LOCAL RESPONDERS FOR ETHER HANDLING. 

II. ACTIONS TAKEN 

A. AIR MONITORING INDICATED NO ELEVATED READINGS AROUND THE 
PERIMETER OF THE SITE. 

12 
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B. ENSI. REACTIVES CONTRACTOR. ON SCENE TO REVIEW ETHER HANDLING 
OPERATIONS WITH OSC. ERCS. USCG. PPD AND PFD. CONTINGENCIES 
AND PROCEDURES/PROTOCOL REVIEWED. SIX ETHER CANS IN LAB TO BE 
INCLUDED IN WORK PLAN. 

C. CRES ON SCENE TO COORDINATE MANUFACTURER CONTACTS AND 
LOGISTICS WITH OSC. MANUFACTURER REP ON SCENE TO IDENTIFY 
PRODUCT FROM PERIMETER WITH CRES. 

D. DRUM RELOCATION CONTINUED TO CLEAR AREAS D. E AND N FOR WORK 
SPACE FOR ETHER HANDLING. 

E. BLAST SHIELD CONSTRUCTED FOR ETHER HANDLING. 

F. OSC COORDINATED WITH LOCAL RESPONDERS RE. EQUIPMENT AND 
SUPPORT NEEDED FOR SUNDAY ETHER OPS. 

G. DATA INPUT FOR DRUM INVENTORY CONTINUED. 

H. ERCS REVIEWING DISPOSAL BIDS. 

III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTING SITE 
ACTIVITIES. 

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE 
MANUFACTURER CONTACTS AND THE OSC. 

C. SETUP FOR ETHER HANDLING OPERATIONS TO TAKE PLACE SAT 4/29. 
ENSI TO BE ON SCENE. 

D. HOSPITALS TO BE NOTIFIED SAT 4/29 RE. HAZARDOUS OPERATIONS. 

E. USCG/LST TO REMAIN TO MONITOR SITE SAFETY. 

F. ARRANGEMENTS MADE BY CRES AND OSC TO HAVE MANUFACTURER REMOVE 
PRODUCT EARLY NEXT WEEK. 

GEORGE W. ENGLISH. OSC 
U.S. EPA. REGION III 
PHILADELPHIA. PA. 



To: 
To: 
To: 
To: 

ERD/OERB CEPA5511) 
J.VINISKI CEPA9314) 
REGION03.TAT (EPA9322) 
RRC IEPA9374"! 

From: REGION03.TAT CEPA9322) Delivered: Tue 2-Mav-89 16:33 EDT Svs 
Subject: 
Mail Id: 

POI.REP 23 

E-Z CHEMICAL POLREP #22 
IPM-163-890502-149030672 

E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. STEVE JARVELA AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS. MONDAY 5/01/89) 

A. PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-3 
USCG/LAST-2 
TAT-4 
ERCS-15 

C. WEATHER: OVERCAST. SLIGHT RAIN IN PM. TEMPERATURES BETWEEN 55 
& 65, WINDS LIGHT AND VARIABLE. 

D. ESTIMATED COST TO DATE: (COB 5/01/89) 

AGENCY 

REGIONAL ERGS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PRO,JECT 

COST TO DATE 

$ 203.511 
47.:326 

4.300 
15,379 
25.428 

$ 295.944 

CEILING 

$ 650,000 
100,000 

10,000 
75,000 

130,000 
150,000 
836,500 

$1.951.500 

E. DRUM STAGING AND RELOCATION CONTINUES. 

II. ACTIONS TAKEN 

A. DRUM RELOCATION CONTINUED. WITH PRODUCT DRUMS BEING STAGED IN 
ANTICIPATION OF OWNERS BETREIVAL FROM SITE. 

B. BEAKDOWN OF EQUIPMENT AND MATERIALS FROM ETHER OPERATIONS COMPLETED 
THIS DATE. 

C. DATA INPUT FOR DRUM INVENTORY CONTINUED. 

D. AIR MONITORING REVEALED NO ABOVE BACKGROUND READINGS ABOUND 
THE PERIMETER OF THE SITE DURING WORK OPERATIONS. 
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E. TAT CONTINUEIJ LOCAT tON uF PRIJDUCT DFWMS FOR REMOVAL BY 
MANUFACTllHERS FROM LIST PROVIDED TO OSC BY CRES/THOMAS. 

F. RESTRUCTURING OF DECON AREA PER USCG/LAST RECOMMENDATIONS 
CONTINUED THIS DATE 

III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTING SITE 
ACTIVITIES. 

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE 
MANUFACTURER CONTACTS AND THE OSC. 

C. USCG/LAST TO REMAIN TO MONITOR SITE SAFETY. 

D. ARRANGEMENTS MADE BY CRES AND OSC TO HAVE MANUFACTURER REMOVE 
PRODUCT EARLY WEEK OF 5/1. 

E. ERGS TO CONTINUE DRUM STAGING AND RELOCATION. 

F. ERCS TO CONTINUE TO REMOVE EMPTY DRUMS AND TRASH FROM SITE IN 
ORDER TO CREATE WORK SPACE ON THE SITE. 

G. DECON RESTRUCTURING TO CONTINUE. 

GEORGE W. ENGLISH. OSC 
U.S. EPA. REGION III 
PHILADELPHIA. PA 



- .. ~, 

To: ERD/OERR (EPA5511) 
To: .J.VINH)KI CEPA9314l 
To: REGION03.TAT (EPA9322) 
To: RRC CEPA9374) 

From: REGION03.TAT CEPA9322l Delivered: Thu 4-Mav-89 11:~9 EDT Sys 
Subject: E-Z CHEMICAL POLREP #23 
Mail Id: IPM-163-890504-107870556 

POLREP 2.~--
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS, STEVE JARVELA, AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS, TUESDAY 5/02/89) 

A. PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE. 

B. PERSONNEL ON SCENE: EPA-3 
USCG/LAST-2 
TAT-4 
ERCS-15 

C. WEATHER: HEAVY THUNDERSTORMS IN THE EARLY MORNING, CLEARING 
SKIES IN THE AFTERNOON. TEMPERATURES MOSTLY AROUND 60. 

D. ESTIMATED COST TO DATE: CCOB 5/02/89) 

AGENCY 

REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PRO.JECT 

COST TO DATE 

$ 208,31:3 
48,934 
5,247 

16,144 
26,728 

$ 305' .368 

CEILING 

$ 6!-)0' 000 
100,000 

10,000 
75,000 

130,000 
150,000 
c;36. ~><JO 

$ 1.951,500 

E. DRUM STAGING AND RELOCATION CONTINUES. 

II. ACTIONS TAKEN 

A. DRUM RELOCATION CONTINUED. WITH PRODUCT DRUMS BEING STAGED IN 
ANTICIPATION OF OWNERS" RETRIEVAL FROM SITE. 

B. DESIGN SPECIFICATIONS FOR VAPOR RECOVERY SYSTEM BEGAN 
THIS DATE. THIS SYSTEM IS INTENDED TO PREVENT UNFORESEEN 
VAPOR RELEASES IN THE BULKING PROCESS. 

C. DATA INPUT FOR DRUM INVENTORY CONTINUED. APPROXIMATELY 150 
DRUM LOGS COMPLETED THIS DATE. 
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D. DISPOSAI, ARRANGEMENTS FOR FLAMMABLE AND COMBUSTIBLES 
FINALIZED THIS DATE. 

E. TAT CONTINtJED LOCATION OF PRODUCT DRUMS FOR REMOVAL BY 
MANUFACTURERS FROM LIST PROVIDED TO OSC BY CRES/THOMAS. 

F. RESTRUCTURING OF DECON AREA PER USCG/LAST RECOMMENDATIONS 
CONTINUED THIS DATE. INSTALLATION OF UTILITIES IN THIS AREA 
COMPLETED. 

G. CLEARING OF LOADING DOCK BEGAN THIS DATE. EMPTIES ARE 
BEING REMOVED FOR DISPOSAL WHILE PRODUCT DRUMS ARE BEING 
STAGED ACCORDING TO MANUFACTURERS' LABELS. 

III. FUTURE PLANS 

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTING SITE 
ACTIVITIES. 

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE 
MANUFACTURER CONTACTS AND THE OSC. 

C. USCG/LAST TO REMAIN TO MONITOR SITE SAFETY. 

D. ARRANGEMENTS MADE BY CRES AND OSC TO HAVE MANUFACTtJRER REMOVE 
PRODUCT WEEK OF 5/1. 

E. ERCS TO CONTINUE DRUM STAGING AND RELOCATION. 

F. ERCS TO CONTINUE TO REMOVE EMPTY DRUMS AND TRASH FROM SITE IN 
ORDER TO CREATE WORK SPACE ON THE SITE. 

G. DECON RESTRUCTURING EXPECTED TO BE COMPLETED 5/3/89. 

H. USE OF SHREDDER TO DISPOSE OF APPROXIMATELY 10.000 EMPTY 
1-GALLON PLASTIC BOTTLES TO BE INVESTIGATED. 

I. CLEARING OF LOADING DOCK TO CONTINUE. 

J. DISPOSAL ARRANGEMENTS FOR CHLORINATED COMPOUNDS AND BULK 
SOLIDS TO BE MADE. 

K. DISPOSAL ARRANGEMENTS FOR WATER TO BE MADE UPON RECEIPT 
OF APPROVAL. 

GEORGE W. ENGLISH. OSC 
U.S. EPA. REGION III 
PHILADELPHIA. PA 



To~ E::.F·~D/DE:F<F< ( E:: F' (.":1 ::.:) ~5 :L i ) 
"i u :: J " 1) I i'--11 E) 1< I .;: E:F'(i c;;-::~; :1. 4) 
ro: H~GION03.TAT CEPA9322) 
To: LANT.AREA.STRIKE <EPA~~~~) 

(, I:::. I···' i:.:, '·t . .::, / .<:j. ) 

~rum: RRL (EPA93/4) Ue11vered: ~r1 ~-May-8~ 15=15 EDT Sys 163 

i''ia :i. 1 I d ~ IPM-163-89U~U~-13/~~l~U6 

1··-'ULI···:t::.i-·' :,:::•-1-
~-L LH~M.I.LhL CU. Sll~ 

L~HLLh H~MUVAL ~HUJ~Li 

LAUH~L ANU CANAL STREETS 
F:'H I L..(~DE:LPH I(~,_, f='(:i 

i-:l I I r-~ : I .1. r·'i F 11::~ L. U b , h T E:. '·-/f.:. J H h 'v' 1:::. LJ-'t , f.-H·--i U L H r:-'l h L. .1. 1:::. i<. L. t.::. i::: f"'li-··ir·-1 

************************** W~~KLY IJ~UA!~ ********************** 

1::. I 1--·i!:::.l·-\ 1·--l(:,i··-~uL..I!'-·.IC:i OF--'E::.h:f-1-1 .1. Lii\IS CUI'IF'L..ETE. Dl-<tJivl 1:-·:I:::.L..Ul.;n I 1 Uf,l r:.:il·-lD 
STAGING OPERATIONS CDN-riNUE TO SEGREGATE MANUFACTURER PRUDULi. 
A TOTAL OF 121 CONTAINERS REMOVED BY MANUFACTURERS THIS WEEK. 
LHLS/IHUMAb IU LUNilNUL LUURUINAIION AMONG MANU~ALfUR~RS IU 
R~MOVE PROUUCT ON SITE. 

*************************************************************** 

I. Sl rUA!lUN (lbOO HUUHS, WLUNLSUAY ~/03/U~) 

:'-1 • :::i .i. I !:::. i ___ ; U r·--!J..! .1. 11 U 1'·--l H b T P:.l::i L .. E:. H I I H .1. b I 1 l'i L ,. E:J-- 1--- i...Ji·< i ~::i 1--H·< L. .b !:: .. i. f\i b 

CONCENTRATED ON R~MUVAL U~ PHUUULi URUMS .. 

0. PERSONNEL ON SCENE: EPA-3 
I..JSCH/LH::::i I----~,~ 

Tr:-,·r-----.q_ 
t::.i--·:LS----·15 

~. WEAIHER: SUNNY ANU PLEASANI; TEMPERATURES IN THE 50'S. 

U • 1::. ':::) i .1. r·t i:.:, i i:::.U I ___ ; i..J ;::i I I U U 1--'1 I i::: ~ ( t .. : I..J H ::::J / \) ~,:' / b '--;-' _) 

(::1 (j E: l\1 L ··-( 
t··: !:::. i.::! .1. i..J N i:.:, !.... L !--·: L ::::) 
T(:,T 
t.J;::il ___ ;u/ L..i:.',::::i 1 

:::.1---~.:i D I F\f.TT 
E:F'(1 I 1'-.!D I nECT 
PROJECT CONTINGENCY 
UNALL.OCAIED FUNDS 

TOT{~!.... F·HD.JEC:T 

C:::E: I 1.... I 1\JF:! 
$ e.:;o, ouo 

:l 00, O(H) 

:t.u,uuu 
~? ~~::; ',! () () () 

:I.:Y),OUO 
:i. ~:5()., ()()() 

:::3::~;(), ~5CJ() 

E. DRUM STAHING AND HELDCATION CONTINUES .. 

F. t:E3C 1--·il:::_:_::i lCJI\1 CJl··J d.!. i 1::: I U {Y::i~::i J b I .r 1\1 i.J J 1·\f.:.l •• : I .l Ui\l Ui--· I .. JI--·'LI--·:t·:·, I .L Ul'·b. 
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G. CRES/THOMAS ON SITE TO MONITOR REMOVAL UF UHUMS GY 
MANUFACTURERS. 

II. ACTIONS rAKEN 

A. MANUFACTURER OF SANDOZ PRODUCT, A.K.A. ECA, INC. ON SITE THIS 
UAIE TO REMOVE PRODUCT DRUMS. 85 CONTAINERS OF MATERIAL 
TRANSPORTED OFF-SITE THIS DATE. 

B. DRUM LOCATION AND STAGING CONTINUES IN ANTICIPATION OF OWNERS' 
RETRIEVAL FROM SITE. 

I ULSlGN SPECIFICATIONS FOR VAPOR RECOVERY SYSiLM CUM~LLiLU. 
SYSTEM ANTICIPATED TO BE IN OPERATION WEEK OF 5/8/89. 

D. DATA INPUT FOR DRUM INVENTORY CONTINUED. APPROXIMATELY 150 
DRUM LOGS COMPLETED THIS DATE. 

E. ONE LEAKING DRUM REPORTED ON SilL DUklNb TRAI~SFERRING 

OPERATIONS. AIR MONITORING PERFORMED INDICATED READINGS 
OF 100-200 PPM. THE DRUM WAS IMMEDIATELY OVERPACKED 
WITHOUT INCIDENT. 

~- TAT CONTINUED LOCATION OF PRODUCT DRUMS FOR REMOVAL BY 
MANUFACTURERS FROM LIST PROVIDED TO OSC BY CRES/THOMAS. 

G. CLEARING OF LOADING DOCK CONTINUED. EMPTIES ARE BEING 
REMOVED FOR DISPOSAL WHILE PRODUCT DRUMS ARE BEING 
STAGED ACCORDING TO MANUFACTURERS' LABELS. 

H. ORIGINAL STAGING AREA EXPANDED. 

I. LAGOON INSIDE TANK ESTIMAl"ED TO CONTAIN 20,000-30,000 GALLONS 
OF LIQUID. 

III. FUTURE PLANS 

A. CONSTRUCTION OF VAPOR RECOVERY SYSTEM AND BUILDING TO BEGIN 
WEEK OF 5/8/89. 

B. DRUMS PRESENTLY LOCATED NEAR DECON AREA TO BE TRANSFERRED TO 
EXPANDED STAGING AREA. THIS WILL ALLOW DECON AREA TO BE 
EXPANDED PER USCG RECOMMENDATIONS. 

C. ECA, INC. EXPECTED ON SITE 5/5/89 TO REMOVE REMAINING 
SANDOZ PRODUCT. 

D. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE 
MANUFACTURER CONTACTS AND THE OSC. 

E. USCG/LAST TO REMAIN TO MONITOR SITE SAFETY. 

F. ERCB TO CONTINUE DRUM STAGING AND RELOCATION. 

12 
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G. ERCS TO CONTINUE TO REMOVE EMPTY DRUMS AND TRASH FROM SITE IN 
ORDER TO CREATE WORK SPACE ON THE SITE. 

~ USE OF SHREDDER TO DISPOSE OF APPROXIMATELY 10,000 EMPTY 
1-GALLON PLASTIC BOTTLES TO BE INVESTIGATED. 

I. CLEARING OF LOADING DOCK TO CONTINUE. 

J. DISPOSAL ARRANGEMENTS FOR WATER TO BE MADE UPON RECEIPT 
OF APPROVAL. 

GEORGE W. ENGLISH, OSC 
U.S. EPA, REGION III 
PHILADELPHIA, PA 
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1:::. F.: D ,i I]~::: F: :::.: 
... J .. '··./Ii\!l~jl<.l. 

f. U·'·;:.:·,::::i::'i 1 :L! 
(l:::.i' .. 'H'·/ .. ::. 1 .:.j.) 

'T o ~ h C U I CJ l..._i 0 ::; .. ! (i r i. 1:::. , .... H ' ... , •.. ::. :.::: :.::' i 
10: RRC (EPA9374) 

L-L LHLMlLAL ~ULH~~ ~~ 
IPM-163-890505-134401147 

E-Z CHEMICAL CO .. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 

Fri 5-May-89 14:56 EDl Sys 163 

t.:i 1 i r··~ ~ 1 J. r .. 1 F li:::.L.lJ~:::)" ~::i i !:::. \/1::. ....1 i:.:-ib~\/I:::.LJ·:II"' f.if\i.U c.;t···if·it .. <L. . . L 1:::. i< .. L..t::.t::.l"'tl: .. il\i 

rl. SITE CONDITIONS STABLE AT THIS TlML. 
CONLEN!HHILU UN kLMUVAL U~ ~HUUULI UHUM~. 

b. ~Lk~UNNEL UN SLLNL: L~A-~ 

l ... r::i i ... )j / i.. .. H ::::i ' .: .. 

I (i I ..... ~ . .'.! 

,. WEATHER: SUNNY AND PLEASANT; TEMPERATUkLS lN IHL 5u·~ ANU 

i) .. i:::. ;:) i .i. i''i H I 1:::. U t...: U :::::; I i U U H I i:::. : ( !....' !...l.lj ;::!/ () . .:;. / c::: '·/ .i 

i"'tl.::il:::.i··.~l..;Y 

h l::.l.:,j .!. t.J l\1 n L.. 1:::. t·< 1 ... ; ::~:; 

L.JF;CG/l..(iST 
i:::.i .. ·'(i UJ. 1"\i:::.l....: I 

1::~ , ... • i:.:l .1. !'··~ .U .1. h: t::. L i 

~HUJECT CONIINGENLY 
UN~LLUL~ILU FUNDS 

I U i f'tl.. .. i· .. 'b:t.J . ..JI:::.i...; I 

t... .. u::::i I II...! Ut'·'tl r:: 

::_) :.::: '} .. ::. i.~ () 

tJ IJ / t'j:_::J 

1 ./ :_1 ./:;:::::::) 

:.::~f.:::, tJ:.J() 

Ll:::. J.l.. ... 1.1'-1\:.1 

·$ f;:;:_:5() '.1 ()(j() 

lUU,UUU 
.l ()' ()()() 

,/ ~·:J ., 1 • .) 1,.) l) 

J. .. ::.u' ()()() 
1 ::::.1() 'J ()i . ..J() 

L. Ui<I...JI'"1 ;::i I Hl..:i .l Nl:.i ~NU 1"\i::~LULH I .L Uf'·.l t..:UN I .I.I'.IUi:::.::::i, 

1.1.. ACTIONS TAKEN 

~. UHUM~ UklG!Nf..iLL..Y L..UL~ILU N~~H ULLUN ~HL~ IHAN~~LHKLU IU 
biHGlNG HkLA iU Mf..iKL KUUM ~UH ULLUN HHI:::A LX~AN~lUN. 

,t;;. !..!1'·\i . ..J!'i I.. .. UL(·, I .i. i....ii\i Hi\IJ.) :::::; I (H::i 1 1'-·.ll.::i I....:I...JI\1 I 1 1\li....lt::.;::i 1 f'~ Hi\i I .1. 1...; 1 t"'f-'t i J.I...JP~ I...JI-· l...li'~l\ll:::.t·\U . 

kLIRIEVAL ~HUM SITE. 
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L. UUK!NG bl~b!Nb OPERATIONS~ A PROBLEM WITH rHE HUHCAT L~USLU 
lHAT PIECE OF EQUIPMENT TO DRIFT INTO A PALLET OF DRUMS, 
IWD LEVELS HIGH. THIS RESULTED IN THE COLLAPSE OF SEVLK~L 
DRUMS, ONE OF WHICH WAS DAMAGED UPON IMPACT. THE RELEAS~U 
M~ILK!~L W~b !MMLUl~ILLY LUVEHLD WITH ~HSUKHLNf M~ILKlRL~ 
AND WAS IDENTIFIED TO BE A FOOD ADDITIVE. NO INJURIES WERE 
SUSIAINED, NOR WERE ANY READINGS OBTAINED ON THE AIR 
MONITORING EQUIPMENT . 

.U. .l.){'1 I ('I I I'~F'UT FOH DFd.H''i I i\l'v1 t::.i'··~ i U!·"\Y LLH'-11 .1.1\iUL.U. f·H··'I···'h:Uf .. .i.I"'IH i t::.L. y .1. ::.Y.J 

DRUM LOGS COMPLEIED IHlS U~iL. 

1::. " E: c i:::l ? :u·.J c.:: • I 1\1 F"Ci F<l"i ~3 Cl ~:3 c ·r i-1 (YT ~:; i~if··-H.H..J i.. I···' h I...HJ u t: i [_; u r·,j I H .1. 1"·-11:::.1··.: ~:) 

F\: E: i'-'1 Cl Vi:::. U I··· h: I...J r···1 '~:i .i. I i:~ ·y i:::. ;::i I ~.::. h: .U t-1 "'( t:. ;>{ I···' t:.l··\ .1. t:~ r.l L c:~ U L t:: 1'-'i 1<. H b 1::. L' lJ 1-\ .1. 1 '4 b 

ii··<HNt~;I···'I . ..Jb: I • II···! .1. ;::i l,•,JUUI....J.J Ul::.i....f-'1 y· i i··H:. .i.!··\ LH··'I:::.i··,:l'··i 1 .I.I. . .JI\1:::>, 1'11'-'11"' .. .1.1\ll::; i. ! 

NECESSARY TCJ PU~IPUNE hLiUHNlNb IU S.l.il::. IU ~.I.LK u~ 

HI::.MniNING PHODUCI. 

~. TAT CONTINUED LOCATIUN U~ PRUUULI UKUMb ~UH RLMUVHL HY 

i::i. 1::.1-"-:t.,;::i 1·"\l"'.i .!. !·~':::;I i···.:Ut..: I ~::; H!....L.. b .i. i 1::. 1···'1:::.1-\bUI\If\11:::.1.... I ... JI"-·.1 l'':b:t.H··'t::J"\ i....I~)F UF-
~lHL I::.XilNbUISHI::.Kb UN bilE. 

H. AMENDMENTS TU SA~I::.IY ~L~N LUM~LI::.II::..U AS ~LH RI::.LUMMLNUAilUNb 
t:'i y l,.,i::::)l... .. l.::.l .. 

l • .Ulb~Ub~L AKKANGLMI::.Nib ~UH NUNHAZAR.UUUS AND HAZAHDOUS SOLID 
WAbiLd ~lNRLlLLU. 

r·1, I ..... I...!!"'~;:) I hUt. .. I .i. Uf-,1 Ul··· '-/HI···'UI·,: h:l:::.i ... ;U'··./i:::.i .. < y· ;::;; \';::;I t::.l""..-1 Al\1 1.) bi...J .I. I.... I.,:; .1.1\ll.::i i U J::.H:::.\.:1 .1.1\i 

t'JEEi< UF ;:; / ~3 / Fi(:f, 

~. ~kUUUCT DRUMS IDENTIFIED AS FREEMAN ~KU~LHIY iU HL k~MUVI::.U 

~/~/b9 HY MANU~ALIUHLR. 

·~ • I h .1. i'"i ! .. .J l\1 i .i. 1\il.! I...J ~::::; I h J. 1:::. b 1:::. X i···' f.::. L I 1::: .. U l...Jr\i ~::::; .i. i t::. ~::; / ::."."!! U "·"/ I !...J h: 1::. i'"P . .J \1 t::. i:::. 1 !"11:::. 1··\ 

DF;:ui···ih • 

. U ,, t..;t··<l:::.::::) ··1 i...J t:::C:Jf\1 i .i. !'··~LJE:: ·rl.J L:t.JtJI-··.~.i..) .ll~{-1 i 1:::. i:.:1l.~ I 1 \i J. I ll:::.~:~ !:31:::. i i/·JI:::.l:::.f"--.1 i t"iL:. 

i"'"!f.'il\11....!1··· (H .. ; I Uh:l:::.l';: 1 .... :1...!1"'~ I i:·H .... I:::> i:·'Ji\IJJ I 1· .. 11:~- U~:;t.;, i,_;h:l~.:.~:::i / i HUI"'If'·ki I U .bt:. LIN 

~::) .1. I t::. :::."! / :::.1 / \:::: '-;i i U ,.,..i U f\l .i. i U h: ~"\ t::Ti L.i \/ i'-H.. I...H·· l'ti-·'1 i\JI. .. JI""· H !..... 1 U 1···.: t::.f···.. t····f··,; u l.J u L. 1 , 

E. USCG/LAST TO REMAIN TU MONliUk ~111::. bA~LiY. 



F. LHLS IU LUNiiNUE DRUM s·rAGING AND RELUL~IlUN. 

i.:;i.. l:::.h:t..;:::i i U t..:Uf'·.ll .1.1\IUI:::. I U !···;!:::.l"'"il..iVI::. i:::J'ii ... ' I Y UI .. \I....Jh;::; i .. 'ti\IU I b.l .. ·kil ... i , .. l""o;J. .. !I"'i :::::• .1. I t:. .l.l\i 

ORDER TO CREATE WORK SPACE ON !HE bilL. 

H • 1·- i-\1:::.1:::. i"i (:d\i F' h CJD I...J CT T 0 DE:: F:;; E.l''ll...l 'v' 1::: . .l...i 1 .. , .... : l...ll"i .1. r·.i b J. u t::. U ,... i 1:-H ... ~ 1<. / v~ Fii·\ 1::. r--i U 1....1 b 1:: .• 

bLUHGE W. ENGLlbH, UbL 
U .. b. E~~~ HEGlUN 111 
~HlL~UEL~Hl~, ~~.bLNU 
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To: ERD/OERR <EPA5511l 
To: J.VINISKI <EPA9314l 
To: REGION03.TAT <EPA9322l 
To: LANT.AREA.STRIKE CEPA9359l 
To: RRC <EPA9374l 

From: RRC (EPA9374) Delivered~ Tue 9-May-89 8:16 EDT Sys 163 
Subject: E-Z CHEMICAL SITE POLREP 26 
Mail ld: IPM-163-890509-074491276 

POLREP 26 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS, STEVE JARVELA, AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS, FRIDAY 5/05/89) 

A. SITE CONDITIONS STABLE AT THIS TIME. EFFORTS ARE BEING 
CONCENTRATED ON REMOVAL OF PRODUCT DRUMS. 

B. PERSONNEL ON SCENE: EPA-3 
USCG/LAST-1 
TAT-6 
ERCS-17 

C. WEATHER: RAIN HEAVY AT TIMES, WINDS LIGHT AND VARIABLE, TEMPS 
IN THE 50'S. 

D. ESTIMATED COST TO DATE: !COB 5/04/89) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

COST TO DATE 
* 230,820 

54,470 
6,935 

17,735 
29,405 

CEILING 
~ 650,000 

100,000 
10,000 
75,000 

130,000 
150,000 
836,500 

E. DRUM STAGING AND RELOCATION CONTINUES. 

II. ACTIONS TAKEN 

A. DRUMS ORIGINALLY LOCATED NEAR DECON AND AREA B RELOCATED TO 
STAGING AREA TO MAKE ROOM FOR DECON AREA EXPANSION. 

B. DRUM LOCATION AND STAGING CONTINUES IN ANTICIPATION OF OWNERS' 
RETRIEVAL FROM SITE. 

C. DATA INPUT FOR DRUM INVENTORY CONTINUED. APPROXIMATELY 100 
DRUM LOGS COMPLETED THIS DATE. 



f r . 

7 

D. FREEMAN CHEMICAL REMOVED 63 DRUMS OF PRODUCT FROM SITE 
<NONHAZARDOUS>. 

E. THE EIGHT ETHER DRUMS WERE REMOVED TO TRIMONT INDUSTRIES THIS 
DATE. 

r TAT CONTINUED LOCATION OF PRODUCT DRUMS FOR REMOVAL BY 
MANUFACTURERS FROM LIST PROVIDED TO USC BY CRES/THOMAS. 

G. DISPOSAL ARRANGEMENTS FOR HAZARDOUS WASTE LIQUIDS AND WASTE 
WATER CONTINUED. 

III. FUTURE PLANS 

A. CONSTRUCTION OF VAPOR RECOVERY SYSTEM AND BUILDING TO BEGIN 
WEEK OF 5/8/89. 

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE 
MANUFACTURER CONTACTS AND THE OSC. 

C. USCG/LAST TO REMAIN TO MONITOR SITE SAFETY. 

D. ERCS TO CONTINUE DRUM STAGING AND RELOCATION. 

E. ERCS TO CONTINUE TO REMOVE EMPTY DRUMS AND TRASH FROM SITE IN 
ORDER TO CREATE WORK SPACE ON THE SITE. 

r BITE SECURED, TO BE CLOSED DOWN OVER THE WEEKEND 5/6 AND 5/7 
TO GIVE WORKERS REST. OSC ANTICIPATES GOING TO 6-DAY WORK 
WEEK IN FUTURE FOR BOTH HEALTH AND COST SAVING REASONS. 

GEORGE W. ENGLISH~ OSC 
U.S. EPA, REGION III 
PHILADELPHIA, PA 



·r o: ETd) / (Jt:::F:F: o::;::>t:ls~; 1 :t 1 
To: J.VINISKI (EPA9314) 

r.::::s :: 
T'o~ 

Ft"·om:: 
h:...1.h j F~C -1:.: :: 

PDI....h:E::F 27 

REGION03.TAT <EPA9322) 
LANT.AREA.STRIKE <EPA9359) 
F?Fi:C ( EF'(1c?::''.7 .i.j.) 
RRC <EPA9374) Delivered: 
E-Z CHEMICAL POLREP 27 

E-Z CHEMICAL CO. biTE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 

Tue 9-May-89 8:17 EDT hys 163 

ATTN: TIM FIELDS, STEVE JARVELA, AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS, MONDAY 5/08/89) 

A. SITE CONDITIONS REMAINED STABLE OVER THE WEEKEND. EFFORTS 
ARE BEING CONCENTRATED ON REMOVAL OF PRODUCT DRUMh. 

B. PERSONNEL ON SCENE: EPA-4 
u~~;c:c:; /L(~,HT ..... 2 
Tf..:1T ..... 4 
FF;.:c;s ..... :1.6 

C. WEATHER: COOL, 50-60 DEGREEH, WEHTERLY WINDS 10 MPH. 

t:1 c:; F: t\i c '/ 
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':?9 ') ,106 

CEIL I r· .. IEJ 

$ 650 ~· 000 
l ()(• ~ t)t)() 

:1.0,000 
'75., 000 
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8:~)l::;' :::5<)<) 

$ 1 ' ?51 ., ~50() 

E. DRUM STAGING AND RELOCATION CONTINUES. 

II. ACTIONS TAKEN 

A. DRUM LOCATION AND STAGING CONTINUES IN ANTICIPATION OF 
MriNUFriCTURERS'/OWNERS' RETRIEVAL FROM SITE. 

B. DATA INPUT FOR DRUM INVENTORY CONTINUED. 

C. MANUFACTURER ALCHEM DELIVERED 50 OVERPACK DRUMS THIS DATE IN 
ANTICIPATION OF PRODUCT REMOVAL. 

D. TAT CONTINUED LOCATING PRODUCT DRUMS FOR REMOVAL BY 
MANUFACTURERS FROM LIST PROVIDED TO OSC BY CRES/THOMAS. 
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E. DISPOSAL ARRANGEMENTS FOR HAZARDOUS WASTE LIQUIDS AND WASTE 
WATER CONTINUED. 

F. DECON CORRIDOR CONSTRUCTED IN CLEARED AREA B <DRUMS RELOCATED 
ON FRI 5/5/89). 

G. CONSTRUCTION OF VAPOR RECOVERY SYSTEM BUILDING STARTED. 

H. CRES THOMAS AND RICHARDSON ON SCENE 
TELEPHONED ALCHEM REP., JOHN TAYLOR, TO 
ANYONE WITH OSHA TRAINING TO GO ON SITE 
PRODUCTS. TAYLOR CLAIMED THAT THERE WAS 

THIS DATE. THOMAS 
INQUIRE IF THERE WAS 
AND IDENTIFY THEIR 
NO ONE WITH THIS 

TRAINING BUT HE WOULD BE ON SITE TOMORROW 5/9/89 WITH 
BINOCULARS TO IDENTIFY THEIR HYDROFLUORIC ACID DRUMS. 

I. THE OWNER'S SON WAS ON SCENE THIS DATE TO INQUIRE ABOUT 
A COUPLE DRUMS THAT HE WOULD LIKE TO DELIVER TO 
CUSTOMERS. OSC ENGLISH NOTIFIED CRES OF THIS MATTTER. 

III. FUTURE PLANS 

A. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE 
MANUFACTURER CONTACTS AND THE OSC. 

8. CONSTRUCTION OF VAPOR RECOVERY BUILDING TO CONTINUE. 

C. USCG/LAST TO REMAIN TO MONITOR SITE SAFETY. 

D. ERCS TO CONTINUE DRUM STAGING AND RELOCATION. 

E. ERCS TO CONTINUE TO REMOVE EMPTY DRUMS AND TRASH FROM SITE IN 
ORDER TO CREATE WORK SPACE ON THE SITE. 

r ALCHEM REP., JOHN TAYLOR, TO BE ON SCENE TUES., 5/9/89, TO 
IDENTIFY THEIR DRUMS OF HYDROFLUORIC ACID. 

G. OPA SINCLAIR SCHEDULED A NEWSWEEK REPORTER TO BE ON SCENE 
TUES., 5/9/89, TO TAKE PERIMETER PHOTOS. 

GEORGE W. ENGLISH, OSC 
U.S. EPA, REGION III 
PHILADELPHIA, PA 
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To: J.VINIBKI <EPA9314l 
lo: REGION03.TAT CEPA9322l 
To: LANT.AREA.STRIKE iEPA9359l 

From: RRC (EPA9374) Delivered: Wed 10-May-89 12:36 EDT Sys 163 
Subject: E-Z CHEMICAL SITE POLREP 28 
1 
.. , . J .,. I ... ::':'~ 1 ' .. c: ~: IPM-163-890510-113530416 

P 0 L.f: E:;)::__ :;~ ~3 

E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS, STEVE JARVELA. AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS, MONDAY 5/09/89) 

A. EFFORTS CONTINUE TO BE CONCENTRATED ON THE REMOVAL OF PRODUCT 
DF(Urib. 

B. PERSONNEL ON SCENE: EPA-3 
USCEi / i....(1~3·r·····2 
T·f~·r-···<l 

EF;.:Cf3 ····· :1. ::::; 

o·ri···iEF;.:·····? 

C. WEATHER: COOL, 50-70 DEGREES, VARIABLE LIGHT WINDS AT 4 MPH. 

(:,GENC·y· CE: II.... I l'"ki 
F~l::::u I 01"-IP:L. E:F;:CH 

C(J::::;T ru J::>r:-:1TE 
:~ ~.? ::::; ~;;;: ' l 8 0 :!· C) ~5 () ~ ()() () 

t.Jbc:.:c; / LP:b"T 
EP(:, D I F:t:::c:;r 
[f•(\, I hiD I F:E:c·r 
PROJECT CONTINGENCY 
UNALLOCATED FUNDH 

:.=:s l~j. 'I ~.=.:=.i ~:~ () 

)' 'l ():.:=.=.i(J 

:1. ;7' 7:::!;;::5 
:~;;: .:..;· '.1 ·:l 0 ~:::_; 

E. DRUM STAGING AND RELOCATION CONTINUES. 

II. ACTIONS TAKEN 

100,000 
1.0., 000 
'7 ~.:J ' () () () 

:1. :~;() '! ()()() 

:1. ;'.'50' 000 
E5 :=:; t.:~ •.1 ~5 () () 

A. DRUM IDENTIFICATION CONTINUEb IN ANTICIPATION OF 
MANUFACTURERH'/OWNERS RETRIEVAL FROM SITE. 

B. DATA INPUT FUR DRUM INVENTORY CONTINUED. 

C. MR. STREITER, ECA~ ON HITE FUR IDENTIFICATION OF REMAINING 
DRUMS THAT MAY BELONU TU HIM IN ANTICIPATION OF THEIR REMOVAL. 



. . I • 

D. EPA ENFORCEMENT OFFICER THOMAS, MR. AND MRS. TAYLOR OF ALCHEM 
INDUSTRIES ON SITE TO IDENTIFY DRUMS. 

E. TAT CONTINUED LOCATlNG PRODUCT DRUMS FOR RE110VAL BY 
MANUFACTURERS FROM LIST PROVIDED TO OSC BY CRES/THOMAS. 

r. DISPOSAL ARRANGEMENTS FOR HAZARDOUS WASTE LIQUIDS AND WASTE 
WATER CONTINUED. 

G. DECON MODIFICATIONS COMPLETED IN CLEARED AREA B. 

H. CONSTRUCTION OF VAPOR RECOVERY SYSTEM BUILDING CONTINUES. 

I. ERCS COMPLETED OVERPACKING 34 CHROMIUM DRUMS IN AREA J/K. 

J. NEWSWEEK PERSONNEL ON SITE TO TAKE PERI~IETER PHOTOS 
ACCOMPANIED BY OSC AND OPA SINCLAIR. 

K. CLEAN CHEM REPRESENTATIVE ON SITE CONCERNING REMOVAL OF TWO 
BLACK POLY DRUMS. CONTAINING PREMIXED MATERIALS LOCATED IN AREA 
II [I" " 

L .. TAT AND USCG CONTINUED PERIMETER AIR MONITORING; NO ELEVATED 
READINGS WERE INDICATED .. 

M. 206 EMPTY REAGENT BOTTLES REMOVED FROM AREA N ONTO WADCO 
TRUCK. 

III .. FUTURE PLANS 

A. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE 
MANUFACTURER CONTACTS AND THE OSC. 

B. CONSTRUCTION OF VAPOR RECOVERY BUILDING TO CONTINUE .. 

C. USCG/LAST TO REMAIN TO MONITOR SITE SAFETY. 

D .. ERCS TO CONTINUE DRUM STAGING AND RELOCATION. 

E. ERCS TO CONTINUE TO REMOVE EMPTY DRUMS AND TRASH FROM SITE IN 
ORDER TO CREATE WORK SPACE ON THE SITE. 

r ECA TO BE ON SCENE TOMORROW 5/10/89 TO REMOVE PRODUCT DRUMS. 

G .. ADDITIONAL EMPTY DRUMS TO BE REMOVED TO WADCO, BALTIMORE. 

GEORGE W. ENGLISH. OSC 
U .. S. EPA, REGION III 
PHILADELPHIA, PA 
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REGION Ill INCIDENT N8TIFICATION R~~c~~eTNo.& 
2. AEmorted: (mmlddi}'Y! r;:/,uai / J 1'/J'J l3.1ime: J?-tf@ I Recorded Bv: F./K. /(oc) b 
4. 0 Through NRC: • 

1 
5. NRC Case No.: I 
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6. Reported By: 

7. Organization Name: L.: -:; P P [) v 
8. Organization: 0 9. discharger 0 10. public 0 11. state (2f 12.1~ 0 13./edeml 

15. Citv: 16. Countv: ( } f:._ . .(_f.<J._/ 

18. Zip: 19. Phone: ( ) 

20. 0 As Above in A if 9 _applies !21 . Name: 

22. Address: l,/<fvd I ~A:/.11 I£~ 
23. City: (.:;{_,;/, • 24. Countv: l2s. State /}!J 
26. Zip: / 27. Phone: ( ) 

30. City: 31. County: 

33.Spill Data: (mmldd/yy) 

M.Jterial· D OJ ~~ ... Malarial •J UN/ · !2tJ hazardous substance U Unknown DOT No 

38. 
J 

42. 43. 44. 

Source of Spill: B 54. highway B 56. railway [Z) 58. Oxed facility 
55. air transpolt 57. vessel 0 59. pipeline 

62. Descriotion: c iuht·ui.tJ /. /U/~t·t /~Al-j 

134. Spill Time: 

CHRIS 
CAS No. Code 

• :19. 

45. 

51 

132. St::~te 

Quantity Unrts 
Spilled (Circlo II 

1 1 A lf lb. gal . 
40. .<..-· j{J 1....!-,n-t>hl. oth 

I 
46. 

lb. g.JI. 

47_ bbl. orn 

lb. !}II 
52. .:;.., obi. om 

§ 60. offshore 
Federal facility 
Unknown 

61. Vehicle ID or Carrier No.: 

Medium Affected: ij]' 63. air [2)64. land rn 65. water 0 66. groundwater E3 67. within facJJity only 
D drinking water none 

68. Waterway Affected ~~ lfoJ.wN-rU (CttJ --c..!\._ 

Reported Cause: 8 69. transportation accident 8 71 operational error O 73. fiumping 0 75. other 
70. efluipment failure . I ll natural ph9nomenon L.,l 74junj<nown r 

76DescriptionY'·~·{)(;!.f_.{:[o~i t'1,../~>;} a . .f~ 0 ~~ t.U/LL' ci G>ti-tPfL{){l(__lJ~. 

Damages: 77. no. of injUJies ((f) 78. no of Peaths $ 0 79. property damage> $50,000 

f'~l ZI'H_NlF~ ~. U -~ v U U 
Caller Has NoCified: S4' 82. state/loca/ - YQB3. discharger C?J 84. USCG 0 85. other 0 86. unknown 

Aael1fY_ Nams I 

tr,r 
( 

~Additional Information 

Responsibility: _ IXJ EPA 0 LJ.!=rG l 0 Non-duty hours 0 CWA ~Q_~Spilllotter 

If OSC: Name {~ ~ J! / / 0 311 Activation·· PIC# 

EPA 
NOTIFICATION: 
Name, data, & time; 

udca: /{/~/': ( Vf{A-2/l 1 

State/local .. ·_-----------

OSC notified:_ 

0 0/hllf I D USCG 

C5i CERCLA Activ<ltion 

WFO: I . '., . I I ..,..-) /) 
EPA: qj}fJ(J(i fJj_~{y_,'f j/-j(/)/ {//tJ;f;_jJ ~ 

I I ! -- ---·-·· Referral: 



flfRir ( ) fl~ltt.rl{ 

~ () Pt-/fm' 

. - (215) 923-6841 

&.,~']---. () A~J11c:: r, ? 0 

· AUREL & CANAL STS, PHILA., PA.,191 
EZ CHEMICAL COMPANY, INC. • ~2lOC~xxoom:~t~XIRtXi~~tO:x::<2d:6xn~x 

PRODUCT NAME MINIMUM NUMBER OF DRUMS 
NORMALLY ON SITE 

Acetic Acid 

Acetone 
? 

Alpha Methyl Styrene . 

*Aniline 

Caustic Potash 

Caustic Soda 

Diethanolamine ~ 

Di Phenol Amine ( 
I 

Ethyl Acetate 

Formaldehyde 

~ Hydrochloric Acid 

~Hydrofluoric Acid 

~ Hydrogen Peroxide 

Isopropanol ? (,) 
Methanol -J-
Methyl Ethyl Ketone T 
Methyl Isobytyl Ketone -r 
Monoethanolamine 

N-N-Dirnethyl Aniline+ 

Ni tromethane? (!) (3) (3) 

Orthodichlorobenzene ~ (~) 
*Phenol 

Phosphoric Acid 

Sodium Chlorite 

Sodium Chlorite 

~Sulfuric Acid 

Toluol ~ ( .l) 

+ 
? 

/ox- ;c 

-1-
7 (J) . 7 

Solution . (I) 

1 

1 

1 

·20 

0 

0 

1 

0 

0 

0 

0 

20 

0 

0 

1 

0 

0 

10 

40 

0 

5 

0 

10 

1 

MAXIMUM NUMBER OF DRU! 
NORMALLY ON SITE 

80 

100" 

50 

100 

70 

70 

20 

8 

20 

10 

60 

80 

80 

20 

100 

20 

10 

25 

4 

50 

75 

120 

30 

50 

12 

50 

20 
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